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CONSTRUCTI ON REPORT
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MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P[ 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 12 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 Ml 06/12/06 $ 852,287 77 151,474
620 County: MINERAL KM  TBD $[ 891,833 $ 0 0| 124% 140%  36% 17 %
Claim Status: NONE mI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 | [E]  10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $| 4,940,718 $ 169,367 1 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,556,861 151 894,414
140 County: SANDERS KM  TBD $]  6,028513 $ 0 0| 112% 184%  16% 14.8 %
Claim Status: NONE M
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P 00006 | [E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 $ 915782 $ 4,000 0 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 989,200 40 87,118
181 County: SANDERS KM TBD $[ 1,011,479 $ 1,015,355 81,228 | 100% 107%  88% 8.6 %
Claim Status: NONE MI
STPHS 36-1(21)3 WINDY RIDGE CONSTRUCTION INC P[ 00036 [ [E]  02/06/06 $ 24,999 25
2000-SLOPE FLTN-N JCT MT 200 SLOPE FLATTENING & SIGNING 03/07/06 $] 40,248 $ 0 0 2,500
4702 021 000 06106 Ml 03/15/06 $ 24,999 25 5,341
310 County: SANDERS KM  TBD $[ 24929 % 0 0| 100% 214% NA 214 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . sl 716799 | 280
[ 6,530,156 $| 306,551 [ 13 § 674,055
A Project Mgr. Total Length: Mi 3| 7,423,347 | 293 9 1,138,347
KM $[ 7,956,750 $| 7,146,951 $| 676,467 | 111%| 168%| 30%[ 14.3%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: |: Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P] 00007 | [E]  02/06/06 $ 963,069 60

PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[ 1,043999 $ - 50,787 13 77,046

3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING,E [ awm TBD $ 912,282 61 % 80,599
110 County: MISSOULA [ dKvM TBD $] 814,962 $ 0 0| 8% 105% 2% 9.9 %
Claim Status: NONE M

SFCN 7-1(104)12 ROCKY MOUNTAIN AGGREGATES, LLC P 00007 [[E]  10/03/05 $ 23,524 0

L & C INTERPRETIVE SITE - SULA GRADE,GRAVEL,PMBS,SEEDING & DE 10/19/05 $[ 31683 % 0 0o $ 3,529

5913 104 000 04905 LINEATION Ml 11/02/05 $ 23,524 0o $ 16,702
111 County: RAVALLI KM TBD $ 23301 $ 0 0| 99% 473% NA 717 %
Claim Status: NONE M

SFCN 7-1(103)48 MONTANA LINES INC P[ 00007 | [E]  07/05/05 $ 138,407 50

US 93 SIGNALS - HAMILTON (PHA NEW TRAFFIC SIGNALS,CURB,GUTTE 07/25/05 $ 125151 $ 0 0o 3 16,609

5595 103 000 05605 R,SIDEWALK,SEAL & COVER & PAVE Ml 10/20/05 $ 138,407 50 % 19,555
410 County: RAVALLI [ 80§ KM  TBD $[ 151,068 $ 0 0| 109% 118%  38% 12.9 %
Claim Status: NONE MI

STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P 00006 | [E]  12/12/05 $ 211,822 25

TROUT CREEK-NORTHWEST SEAL & COVER TBD s 204914 $ 0 0o $ 16,946

5725 108 000 06C05 M TBD $ 211,822 25 % 3,575
183 County: SANDERS KM  TBD $ 171,484 $ 0 0| 81% 21% NIA 2.1 %
Claim Status: NONE M

NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 | [E]  04/05/04 $ 10,836,413 210

N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,898 $ 1,237,729 26 $ 1,083,641

2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Ml 09/20/05 $ 12,074,141 236 1,295,398
130 County: RAVALLI KM TBD $[ 12,194,817 $ 12,487,412 1,108297 | 98% 117%  97% 10.6 %
Claim Status: NONE mI

STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P 00035 | [E]  02/06/06 $ 737,891 60

ST REGIS - NE SEAL & COVER TBD $[ 698,080 $ 0 0o 3 59,031

5726 014 000 16106 MI TBD $ 737,891 60 $ 8,379
181 County: MINERAL KM  TBD $] 220174 $ 0 0| 30% 14% 28% 3.8 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC | | 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER [ ] TBD $[ 1943861 $ 0 0o 3 16,274
5727 013 000 16106 [ Iwm TBD $ 203,423 60 % 3,251
183 County: MINERAL [ ]km TBD $] 48429 % 0 0| 24% 20% 28% 6.7 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 16106 ‘ sL_omsd [ &
$[ 892,941 | $] aq | q 3 75,305
Proj. Count: s 941314 [ 60 8 11,630
$| 268,603 $| 941,314 $| 75305 | 29%| 19%| 28%| 4.3 ¥
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | 1311454 | 40d
$[ 14,086,588 $] 1,186,943 [ 27 9 1,273,076
RIOJCOUNT: Project Mgr. Total Length: MI $[ 14,301,490 [ 432 3 1,427,459
KM $[ 13,624,235 $| 14,765,548 $| 1,297,732 | 92%| 110%|  63%[ 10.9%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1,974,149 $ 58,459 4 $ 136,212
4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 103,779
310 County: FLATHEAD KM  TBD $[ 1,653,900 $ 0 0| 97% 76%  85% 6.3 %
Claim Status: COMPLETED 176.3 M
NH 5-2(122)31 SCHELLINGER CONST CO INC P 00005 | [E]  04/05/06 $ 18,129,389 240
MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13729758 $ - 144,413 2 $ 1812939
1744 122 000 02B05 ICAL,FENCE MI TBD $ 17,984,976 242 356,640
130 County: LAKE KM TBD $] 7,661,573 $ 0 0| 42% 20% N/A 47 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER 07/11/05 $ 337,767 $ 0 0o % 41,559
5453 131 000 03405 Ml 11/03/05 $ 346,321 30 13,602
183 County: LAKE KM  TBD $] 315453 $ 0 0| 91% 33% 77% 43 %
Claim Status: NONE mI
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER 07/11/05 $[ 92,601 $ 0 0 11,425
5452 130 000 03405 Ml 11/03/05 $ 95,212 30 11,183
183 County: LAKE KM  TBD $] 89,009 $ 0 0| 93% 98% 77% 12.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03405 ‘ sL_a1s3 |
$[ 430,363 | 9] o0 [ 0d 9 52,984
Proj. Count: s 441533 [ 30 8| 24,785
$| 404,458 3| 441,533 $| 52,984 | 92%[ 47%| 77%| 6.1 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 [ [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: NONE MI
STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL s[ 00567 [ [E]  05/09/05 $ 190,500 45
LIBBY - NORTH SEAL & COVER [ 4 07/19/05 $[ 156,207 $ 0 0 19,050
5459 007 000 08405 Ml 09/08/05 $ 190,500 45 12,532
183 County: LINCOLN KM  TBD $[ 160,704 $ 0 0| 8% 66% 56% 7.8 %
Claim Status: NONE M
STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 [[E]  05/09/05 $ 717,685 40
YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 14 08/03/05 $[ 772,847 $ 0 0 71,768
5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 61,259
181 County: LAKE KM  TBD $[ 619,005 $ 0 0| 8% 8% 85% 9.9 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 4599(03) LHC, INC. [ ] o7asi02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ dMm  10/09/02 $ 279,475 o 3 0
999 County: LINCOLN & SANDER [  J KM 12/23/02 $ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: NONE [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P] 00005 [[E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 169,702 4 $ 1823964
1744 121 000 26106 NTERPRETIVE CENTER mi TBD $ 18,406,344 244 382,915
130 County: LAKE KM TBD $] 5663974 $ 0 0| 31% 21% NA 6.8
Claim Status: NONE M
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P] 00005 [[E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 2g 04/24/06 $[ 1184139 $ 0 0o 3 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dwm TBD $ 1,744,803 240 19,024
111 County: LAKE [ OKM TBD $[ 355,620 $ 0 0| 20% 11% N/A 5.3
Claim Status: NONE 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s loserms [ 249
$[ 15,442,049 $| 169,702 | 4 8] 1998444
Proj. Count: $[ 20151,147 | 244 $| 401,939
$[ 6,019,594 $[ 19,981,445 $ 1,998,444 | 3d%[ 20%| 0%| 6.7 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 $ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS 523-5824 181 County: FLATHEAD KM  05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . OL_pamry [ G
[ 34,148,114 $| 83,748 | 10 9| 4,203,499
Rroj- Count: Project Mgr. Total Length: MI $[ 42570957 [ 875 9§ 1,062,931
KM $[ 17,831,265 $[ 42,487,209 $[ 4203499 | 4dw| 29%[ 39w[ §%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 470,533
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 104%  72% 23.5 %
Claim Status: ACTIVE [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 86,719
240 County: RAVALLI [ kM TBD $] 254,954 $ 0 0| 94% 265%  93% 34 %
Claim Status: NONE [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [[E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,426,564 200 397,662
130 County: RAVALLI KM TBD $[ 4,327,161 $ 0 0| 98% 90% 3% 9.2 %
Claim Status: NONE M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL [ ] 05/01/06 $] 283537 $ 0 0 21,400
4770 757 000 14A05 [ ] ™M 06/24/06 $ 211,000 60 21,338
232 County: MINERALMISSOULA[ | KM  TBD $[ 225187 $ 0 0| 107% 100%  55% 9.5 %
Claim Status: NONE [ Iwm
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 973
232 County: MINERAL,MISSOUL/ KM  TBD $[ 87,777 % 0 0| 103% 11% 55% 1.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 14A05 ‘ sL_20640 [ &g
$[ 399,537 | $] q | q 3 29,944
Proj. Count: $[ 296440 [ 60 8| 22,311
$| 312,964 3| 296,440 $| 29,944 | 106/%| 79%| 55%| 7.1 ¥
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | s 6ra1srd [ 479
$[ 8,142,635 $| 209819 [ 68 9 733,193
RIOJCOUNT: Project Mgr. Total Length: MI 3 6,951,193 | 538 9 977,225
KM $[ 6,900,011 $| 7,350,219 $| 952,647 | 94%| 103%|  46%[ 14.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55
TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0o $ 54,565
5065 155 000 02C05 ERE ] TBD $ 606,070 55 % 26,866
183 County: MINERAL/MISSOUL/ KM  TBD $] 544,449 $ 0 0| 90% 49% N/A 49 o
Claim Status: NONE M
SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55
ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $ 579,109 $ 0 0o $ 52,312
5066 156 000 02C05 R [ Im TBD $ 581,619 55§ 11,409
183 County: MINERAL/MISSOUL/[ | KM  TBD $] 520,747 $ 0 0| 90% 22% N/A 22 o
Claim Status: NONE [ Im
IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55
FENCING - ALBERTON FIRE DAMAGE ~ FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 148153 $ 0 0o 3 18,491
6009 820 001 02C05 R [ Im TBD $ 205,286 55 $ 0
310 County: MINERAL/MISSOULA[ | KM TBD $[ 189,841 $ 0 0| 922% 0% NA N/A
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5
$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 38,275
$ 1,255,037 $[ 1,392,979 $| 125,368 | 94%[ 31 %)| gw| 3 %
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN U 08128 | [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE TBD $] 276,239 $ 60,624 14 % 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING M TBD $ 428,402 99 % 57,234
NORDHAGEN-BLAIR 4449128 411 County: MISSOULA KM  TBD $[ 434159 $ 0 0| 118% 156%  62% 13.2 %
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1w15/04 $ 2888911 120
BROOKS/SOUTH/RUSSELL INTERSECT =~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0o s 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 1122005 $ 2,874,579 120 653,493
510 County: MISSOULA [ ]km TBD $] 2,994,285 $ 0 0| 104% 189% NA  21.8 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.9¢ 03/04/05 $[ 928885 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,438
180 County: MISSOULA KM TBD $[  1,12335]$ 1,105,888 157,315 | 102% 58% N/A 8.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $] 60,859 5§ 462,949
Proj. Count: $[ 3918767 [ 128 $[ 744,931
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 148|%| d%[ 18.1 %
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1] 00090 | [E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 796,766 21 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,823,099 196 482,205
182 County: MISSOULA KM  TBD $] 6475236 $ 0 0| 92% 86% 87% 7.4 %
Claim Status: NONE M
STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA S[ 00474 [ [E]  05/09/05 $ 487,404 30
DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ O 06/21/05 $] 547414 % 56,225 2 58,489
5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/05 $ 543,629 32 58,417
181 County: MISSOULA KM  01/19/06 $[ 559,046 $ 555,583 77,782 | 101% 75%  84% 10.4 %
Claim Status: NONE M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167562 $ 0 0 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 18,774
181 County: MISSOULA KM  TBD $[ 135703 $ 0 0| 94% 144% NA 138 %
Claim Status: NONE M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJ08112 [ [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 $ 0 0o $ 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 3 4,774
STACK-SHANE 523-5830 181 County: MISSOULA KM  TBD [ 74529 % 0 0| 94% 67% NA 64 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 [[E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0o $ 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 52,698
STACK-SHANE 180 County: MISSOULA KM  TBD s 342370 $ 0 0] 105% 179% NA 154 %
Claim Status: NONE .979 MI
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ 3 08/16/04 $[ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 19,470
181 County: MISSOULA KM TBD s 184,343 3 189,343 24615 | 97% 79% N/A 106 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &9
$[ 810,487 | 9] o0 [ 0d 9 64,385
Proj. Count: $ 715389 | 87 3 95,716
$| 736,941 3| 740,207, 3| 74,193 | 100/%[ 129)%| 0%| 13
IM 0002(392) OMO CONSTRUCTION INC [ ] 11/14/05 $ 290,775 30
D1 - INTERSTATE GUARDRAIL INTERSTATE GUARDRAIL IMPROVEME ] 05/02/06 $[ 296,075 $ 0 0 34,893
3457 392 005 11A05 NTS [ ]wm  o05/2506 $ 290,775 30 0
KELLER-SCOTT 310 County: MINERAL [ ]km TBD $[ 244,264 $ 0 0| 84% 0% 100% N/A
Claim Status: NONE [ Im
Project Mgr. Totals for | [ 184 | MAART, WILLIAM W | s 1413563 [ 579
$[ 14,201,022 $| 974,474 | 42 9 1,344,969
Proj. Count: Project Mgr. Total Length: M $[ 15113036 [ 617 1,476,778
KM $[ 13,822,319 $[ 14,368,451 $| 1,415,105 | 96%| 104%|  47%[ 10.71%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [M]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| [ Iwm TBD $ 11,071,298 220 $ 821,668
130 County: LAKE [ Jkm TBD $] 10,978,547 $ PENDING $ PENDING | 101% 75% 1% 75
Claim Status: NONE [ Iwm
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8,483,104 $ 0 0o $ 767,210
1744 142 000 03905 [ adm TBD $ 6,974,633 160  $ 95,046
130 County: LAKE [ dKvM TBD $] 1,214,667 $ 0 0| 17% 12% 3% 7.8 %
Claim Status: NONE M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,012,877 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 16,195,135 30 1,311,644
140 County: LAKE KM TBD $[ 16,414,442 $ 15,827,795 1,419,270 | 104% 92% NI/A 8 %
Claim Status: NONE MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $] 13,704,853 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,940,479 0 969,525
130 County: FLATHEAD KM  TBD $[ 14,714,857 $ 11,258,667 1,643,899 | 131% 59% N/A 6.6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . S__47390368 [ 419
[ 46,745,519 $| 1,791,159 | 0 3 4,521,900
A Project Mgr. Total Length: MI $[ 49,181,545 [ 419 9 3,197,883
KM $[ 43,322,513 $| 44,950,282 $| 4,919,298 |  96%[ 65%)| %] 7.4%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL U] 06701 | [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ @ 09/07/05 $] 1436802 $ - 10,345 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, M TBD $ 1,659,642 0 114,969
140 County: FLATHEAD KM  TBD $[ 1,496,290 $ 0 0| 90% 17% NA 7.7 %
Claim Status: NONE mI
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 3 09/07/05 $ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS MI TBD $ 382,430 0 5,884
140 County: FLATHEAD KM TBD $] 282,003 $ 0 0| 74% 1% NA 21 o
Claim Status: NONE M
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 543,328 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 5,071,953 0 329,870
140 County: FLATHEAD KM TBD $[ 4413859 $ 0 0| 97% 50% N/A 7.5 %
Claim Status: ACTIVE MI
Contract Totals for : ‘ ‘ 04605 ‘ s_ oseroad [ 9
$[ 4,564,123 | $| 532,983 | 0 s 1974312
Proj. Count: $[ 7414028 [ 0 8] 450,723
$[ 6,192,151 $[ 6,581,043 $[ 1,974,312 | 94%[ 23%)| gw| 7.3 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | s__eseno4d [ 9
$[ 4,564,123 $| 532,983 | 0 3 1,974,312
Proj. Count: Project Mgr. Total Length: Mi 3| 7,114,025 | 0 3 450,723
KM $[ 6,192,151 §| 6,581,043 $| 1,974,312 | 94%[ 23%] g% 7.3%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 52-2(31)34 MONTANA LINES INC P 00052 [[E]  07/05/05 $ 92,215 30

SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 $[ 90,057 $ 0 0 13,832

5076 031 000 01605 KINGS Ml 01/05/06 $ 92,215 30 18,924
410 County: FLATHEAD KM TBD $[ 92,860 $ 118,668 17,719 | 78% 107%  77% 20.4 %
Claim Status: NONE M

STPHS 1-2(132)113 H L CONSTRUCTION P 00001 [[E]  10/03/05 $ 99,990 20

2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING 04/24/06 ${ 80330 $ 0 0 9,999

4708 132 000 01805 [ dMm 0522006 $ 99,990 20 12,558
310 County: FLATHEAD [ dKvM TBD $ 79628 $ 0 0| 8% 126%  70% 15.8 %
Claim Status: NONE M

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL S[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS 93-JCT US 2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $[ 1,326,835 $ 0 0 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS M TBD $ 1,197,816 75 1,737
180 County: FLATHEAD KM TBD $ 83987 % 0 0 7% 1%  11% 21 %
Claim Status: NONE M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 [[E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE TBD $[ 11,563,212 $ 0 0 1,071,805

1061 086 004 02706 M TBD $ 10,719,454 180 0
130 County: FLATHEAD KM  TBD sf  Jds 0 0 0% 0% NI/A N/A
Claim Status: NONE M

STPHS-STPP 52-2(28)51 MONTANA LINES INC P[ 00052 | [E]  11/14/05 $ 398,831 45

MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN 04/25/06 $[ 373111 $ 0 0 35,895

4022 028 000 02F04 T [ dm TBD $ 398,831 45 48,084
410 County: FLATHEAD [ dKM TBD $[ 324181 $ 0 0| 81% 134% 100% 14.8 %
Claim Status: NONE 50.8 Ml

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 0 0 225,365

4228 019 000 04105 [ Im TBD $ 1,502,436 170 11,933
221 County: LAKE [ kM TBD ${ 19790 $ 0 0 1% 5% NA 603 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 156,859 60
EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157,488 $ 0 0o % 18,823
5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG mi TBD $ 156,859 60 7,451
182 County: LINCOLN KM  TBD $[ 135028 $ 0 0| 8% 40% NA 55 %
Claim Status: NONE M
NH 5-4(30)177 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 716,886 60
EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 06/01/06 $ 749197 $ 2,338 0o $ 86,026
5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M MI TBD $ 719,224 60 30,013
183 County: LINCOLN KM TBD $] 541,114 $ 0 0| 75% 35% NI/A 55 %
Claim Status: NONE M
NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $[ 207583 $ 0 0o 3 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL M TBD $ 202,321 60 28,450
183 County: LINCOLN KM  TBD $[ 182,066 $ 0 0| 90% 117% NA 156 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 05C05 ‘ s__1or6068 | &
$[ 1,114,263 | $| 2,338 | 0 129,128
Proj. Count: $[ 1078404 [ 60 8| 65,914
$| 858,210 $| 1,076,066 $| 129,128 | 84%[ 51 %)| gw| 7.7 %
STPHS 292-1(5)0 OMO CONSTRUCTION INC S[ 00292 [ [E]  11/14/05 $ 39,688 30
2001-SAFETY IMPROVEMENT-KALISP  SIGNING,DELINEATORS [ 3d 04/13/06 $ 49728 $ 5,240 2 % 5,932
5015 005 000 06A05 M TBD $ 44,928 32 8,180
310 County: FLATHEAD KM  TBD $[ 44549 % 0 0| 112% 138%  16% 184 %
Claim Status: NONE M
STPHS 263-1(22)6 OMO CONSTRUCTION INC S[ 00263 ] [E]  11/14/05 $ 25,500 30
2001-DELINEATORS-WEST OF MISSO  SIGNS,DELINEATORS 04/13/06 $[ 34019 $ 362 0o $ 3,838
5010 022 000 06A05 ] TBD $ 25,861 30 4,026
310 County: MISSOULA KM  TBD $[ 25621 % 0 0| 100% 105%  17% 15.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: | 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(759) OMO CONSTRUCTION INC P 00035 [ [E]  11/14/05 $ 10,105 30
2002-D1-SIGNING SIGNING,DELINEATORS 04/13/06 $[ 12,257 $ 0 0o $ 1,524
5358 759 000 06A05 M TBD $ 10,105 30 % 7,067
411 County: SANDERS KM  TBD $[ 9992 $ 0 $ 0| 99% 464%  17% 70.7 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 06A05 ‘ 3| 75203 [
$[ 96,004 | $] 5602 | 2§ 11,294
Proj. Count: 3| 80894 [ 33 3 19,273
$| 80,158 $| 75,293 $| 11,294 | 106 %[ 171%| 16%| 24 4
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 1w14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 18,908 0o $ 271,631
5514 141 000 07B05 [ Im TBD $ 2,114,836 45 $ 115,073
181 County: LAKEJFLATHEAD [ | KM  TBD $] 2,021,174 $ 0 $ 0| 9% 42% NIA 5.7 %
Claim Status: NONE [ Im
STPHS 0002(676) OMO CONSTRUCTION INC [ ] 1w14/05 $ 294,379 40
1998-D1-GUARDRAIL GUARDRAIL,SLOPE FLATTENING ] 03/27/06 s 366474 $ 0 0o % 44,156
4423 676 000 08A05 [ ]wm  05/3006 $ 294,379 0 % 46,061
310 County: LAKEFLATHEAD [ | KM  TBD $[ 274,592 $ 0 $ 0| 93% 104%  63% 16.8 %
Claim Status: NONE [ Im
NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $[ 1038430 $ 0 0o s 85,881
5450 133 000 18106 ENT MARKINGS [ Iwm TBD $ 1,073,508 30 % 8,367
181 County: FLATHEAD [ ]km  TBD $[ 615717 $ 0 $ 0| 57% 10% 17% 1.4 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s 18625014 | 729
[ 19,573,307 $| 26,848 | 2§ 2,018,768
A Project Mgr. Total Length: MI $[ 18,652,763 [ 727 9| 347,924
KM $[ 4,450,297 $| 18,652,369 $| 2,022,655 | 24%| 17w  179%| 7.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Project Mgr.| 181 | SULLIVAN, SHEILA | Work Phone: | 523-5877 | Cell Phone: S Email: | ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 113,070 1 $ 1,726,981
1744 120 000 01B05 E,WETLAND M TBD $ 17,382,877 181 699,274
130 County: LAKE KM  TBD $[ 13727546 $ 0 0| 79% 40% N/A 51 %
Claim Status: NONE mI
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 360,624 0o $ 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET MI TBD $ 7,785,814 0o $ 852,375
140 County: LAKE KM TBD $] 7,619,751 $ 0 0| 103% 96% NA  11.2 %
Claim Status: ACITVE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 0 % 195,359
170 County: MISSOULA KM  08/06/03 $[ 2187913 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | s|_2r02167 | 279
$[ 26,512,284 $| 440,459 | ] 3§ 2,804,139
IR, CTelii Project Mgr. Total Length: M $[ 2762137 271 s[ 1,747,008
KM $[ 23,535,209 $| 26,882,910 $| 2,814,630 | 88%| 62%[ 33%| 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 183,217,514 [ 4,000
$[ 174,503,744 3| 5552,983 | 163 $| 19,547,910
$[ 188,770,493 | 4,163 $| 11,826,278
$[ 137,634,750 $[ 183,184,981 $[ 20,276,345 | 79%[ 58%[ 35%[ 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING UJ 00204 | [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 Ml 10/20/05 $ 384,797 50 65,627
180 County: DEER LODGE 768 KM TBD $[ 351,860 $ 381,378 69,466 | 92% 94% 126% 18.7 %
Claim Status: NONE mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ dwm  11/02/05 $ 403,875 75 147,920
221 County: BEAVERHEAD [ dkvm TBD s 416,843 $ 416,278 141,535 | 100% 105%  95% 35.5 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 051402 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER [ ] 06/11/02 $[ 6,276,618 $ 130,888 0 453,794
3611 046 000 09402 [ ]m 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 09402 ‘ s|_sesLeer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO [ ] o5/09/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0o $ 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Im TBD $ 1,716,882 160 232,699
MILLER-BRYAN 444-9413 221 County: POWELL [ ]km TBD $[ 1527,502 $ 0 0| 89% 90%  90% 152 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT | | 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 40,128 1% 672,439
2137 002 000 27106 NG,STRUCTURES [ Im TBD $ 6,764,514 161 198,682
140 County: DEERLODGE,SILVEI[ | KM  TBD $] 2,286,030 $ 0 0| 34% 30% 35% 87 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 15204694 [ 560
$[ 15,604,226 $] 174,845 | 6 3 1,506,813
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 15379477 [ 566 9§ 1,097,191
KM $| 10,789,608 $| 15,569,955 $| 1,657,184 | 69%| 66%| 83%[ 10.2%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 494-9649 | Cell Phone: Email: ‘ dclary@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(48)76 AMWELLES INC P 00050 [ [E] ~ 04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $[ 621623 - 1,159 0o $ 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ dwm TBD $ 624,634 45 3 59,706
620 County: GALLATIN [ dKM TBD $] 360,287 $ 0 0| 58% 80% 67% 16.6 %
Claim Status: NONE mI
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 1,828,588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $[ 1,892,228 $ 0 0o 3 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 17,279
180 County: BRAODWATERJEFF[ | KM  TBD $] 1,189,450 $ 0 0| 65% 9% 14% 15 %
Claim Status: NONE [ Im
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $] 382270 $ 0 0o % 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 5,554
183 County: MADISON [ Jkm TBD s 137,731 $ 0 0| 37% 15% 14% 4 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06206 sL_z204257 [ 10
$[ 2,274,498 | $| q | 0 3 220,425
Proj. Count: $[ 2204257 [ 100 | 22,833
$[ 1,327,181 $| 2,204,257 $| 220,425 | 60%[ 10%| 14%[ 1.7 %
STPS 393-1(6)0 JIM GILMAN EXCAVATING INC s[ 00393 [ [E]  03/06/06 $ 116,750 30
JCT MT 2-SW SEAL & COVER [ @ 06/24/06 $[ 150,888 $ 0 0o % 9,340
5731 006 000 07206 M TBD $ 116,750 30 % 4,743
183 County: SILVER BOW KM  TBD $] 112,354 $ 0 0| 9% 51% 7% 42 %
Claim Status: NONE mI
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/09/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN ] 07/05/04 $[ 1,395,654 $ 13,430 3 % 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,366,624 63 $ 136,018
170 County: SILVER BOW [ Jkm TBD $] 1512079 $ 1,480,110 148,011 | 102% 92% N/A 9 o
Claim Status: NONE [ Im
Project Mgr. Totals for : ‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . s__429098d [ 239
[ 4,442,663 9| 12,271 | 3 413,115
P T Project Mgr. Total Length: MI 3 4312260 | 238 3 223,300]
KM $[ 3,311,900 $| 4,426,909 $ 452,871 | 79%[ 49%| 19%| 6.7%
Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT \ Work Phone: | 556-4724 | Cell Phone: Email: \ mcollingwood@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 86-1(25)3 SLETTEN CONSTRUCTION CO P[ 00086 | [E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $] 726,037 $ 0 0o $ 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dwm TBD $ 865,079 90 $ 198,293
221 County: GALLATIN [ dkKvM TBD $] 863,617 $ 866,550 $ 190,641 | 100% 104%  97% 23 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 86-1(31)19 H L CONSTRUCTION P 00086 | [E]  08/18/05 $ 174,800 15
2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[  203980$ - 151 0o % 17,480
5377 031 000 03805 EGTATION Ml 11/30/05 $ 174,649 15 3 16,874
310 County: GALLATIN KM  TBD $[ 170,403 $ 0 0| 97% 97%  80% 9.9 %
Claim Status: NONE M
NH 50-1(26)0 H K CONTRACTORS INC P 00050 [[E]  03/06/06 $ 985,900 90
WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 TBD $ 768142 $ 0 0 108,449
5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S M TBD $ 985,900 90 10,771
181 County: GALLATIN KM  TBD $[ 35324 % 0 0 4% 10%  73% 30.5 %
Claim Status: NONE M
NH 50-1(25)4 H K CONTRACTORS INC P 00050 [[E]  03/06/06 $ 1,293,040 90
JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG TBD $[ 1015831 $ 0 0 142,234
5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ gm TBD $ 1,293,040 20 10,581
181 County: GALLATIN KM TBD $ 42,409 $ 0 0 3% 7%  73% 25 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 04206 ‘ sL_2218940 | o
$[ 1,783,973 | $| q | 0 250,683
Proj. Count: $ 2278940 [ of 3§ 21,352
$| 77,731 $| 2,278,940 $| 250,683 3% d%w[  73%[ 275 %
BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY S[ 00540 [ [E]  12/12/05 $ 1,269,043 120
STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $] 1,236,161 $ 34,610 3 152,285
4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,303,653 123 197,580
221 County: PARK KM  TBD $[ 994,267 $ 0 0| 78% 130%  54% 19.9 %
Claim Status: NONE M
STPU 7409(2) AM WELLES INC UJ 07409 | [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR TBD $[ 994969 $ 0 0 158,829
4979 002 000 08406 ACING ] TBD $ 1,160,100 75 12,652
140 County: PARK 714 KM TBD $[ 262533 $ 0 0| 23% 8% 20% 48 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | s 574796 [ 399
$[ 5,035,120 $] 34,459 | 3 3§ 683,086
Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 5782421 [ 393 $| 446,751
KM $[ 2,368,551 $| 5,749,433 $| 769,918 | 41%| 58%| 63%[ 18.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘WorkPhone: 495-1506 Cell Phone: | 490-0425 Email:‘

tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 571,005
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE M
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 % 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,138
140 County: LEWIS & CLARK KM  07/18/05 $] 2212683 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: COMPLETED M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 877,273
130 County: LEWIS & CLARK KM 07/18/05 $[ 4961,086 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 12401 ‘ s|_sedased | 12
$[ 6,374,477 | $| 890577 [ 45 g 584,359
Proj. Count: $ 6784179 | 169 $[ 10218411
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 93%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,169,748 [ 59 9 899,727
Proj. Count: Project Mgr. Total Length: M $[ 1016702 [ 359 1,789,416
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-1(100)52 OMO CONSTRUCTION INC IJooo015 [[E]  07/03/06 $ 23,419 25
2003-SIGNING-SO BARRETTS INTCH SIGNING TBD $[ 2399 % 0 0o % 3,279
5855 100 000 02506 M TBD $ 23,419 25 607
411 County: BEAVERHEAD KM  TBD $f  ds 0 0 0% 19% N/A N/A
Claim Status: NONE mI
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0o $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA MI TBD $ 2775323 0o $ 379,577
140 County: BEAVERHEAD KM TBD $] 3,090,323 $ 2,729,314 483,048 | 113% 79% NA 123 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 | [E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ @ 04/08/04 $[ 3422465 $ 856,922 15 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,724,372 15 395,172
140 County: BEAVERHEAD KM TBD $] 3876374 % 3,105,651 456,656 | 125% 87% N/A  10.2 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 07C03 ‘ s sas3289 [0
$[ 6,587,980 | $| 1,046,410 | 1§  § 817,993
Proj. Count: $[ 6499608 [ 19 s[ 774749
$[ 6,966,697 $[ 5,834,969 $| 939,704 | 119/%| 87%| 300/%| 11.1 %
STPS 278-1(21)30 JIM GILMAN EXCAVATING INC S[ 00278 [ [E]  02/06/06 $ 146,240 30
BIG HOLE PASS - EAST & WEST SEAL & COVER,PAVEMENT MARKINGS TBD s 137,914 % 0 0o $ 11,699
5730 021 000 08106 M TBD $ 146,240 30 2,256
183 County: BEAVERHEAD KM  TBD ${ 2984% 0 0 2% 19%  17% 75.6 %
Claim Status: NONE M
STPP 46-2(12)8 JIM GILMAN EXCAVATING INC P 00046 | [E]  02/06/06 $ 450,573 30
WISDOM - WEST SEAL COVER,PAVEMENT MARKINGS TBD $[ 426,045 $ 0 0o $ 36,046
5799 012 000 08106 M TBD $ 450,573 30 7,103
183 County: BEAVERHEAD KM  TBD $ 2948 0 0 1% 20%  17% 238 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 08106 ‘ s 596813 |39
$[ 563,959 | $] q | q 3 47,745
Proj. Count: $| 596,813 [ 30 9 9,359
$| 5,968 $| 596,813 $| 47,745 %[ 20%|  17%[156.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 3,762 0o % 64,039
4318 002 000 11404 ] TBD $ 644,155 175 41,624
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $[ 720,035 $ 0 0| 112% 65%  93% 58 %
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E] 11/15/04 $ 5,742,102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6,248,874 $ 212,247 6 % 574,210
4476 004 000 11404 CING,SEAL & COVER [ Im TBD $  50954,348 181 665,582
140 County: BEAVERHEAD [ ]km TBD $]  6,293054 $ 6,313,425 670,110 | 100% 99%  90% 10.6 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 11404 ‘ s__o6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 9 638,249
Proj. Count: $[ 6598503 [ 18] 8] 707,209
$[ 7013089 $| 6,953,819 $| 734,149 | 101%| 96%|  90%| 10.1 %
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ @ TBD $ 808,877 $ 0 0o 3 66,727
5518 044 000 14206 MI TBD $ 741,415 45 10,527
180 County: MADISON KM  TBD s 74148 0 0 1% 16%  31% 142 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s 1sor.e2q [ 279
$[ 14,913,163 $| 1262419 [ 21 9§ 1,573,993
A Project Mgr. Total Length: Mi $[ 14,459,845 [ 296 1,502,448
KM $[ 13,993,168 $| 14,150,430 $| 1,791,604 | 99%| 84%[  76%[ 10.71%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: @ Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: @ Cell Phone: Email: ‘ deharris@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1100015 [[E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $[ 3,710,889 $ 125,386 9 % 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ d M 042806 $ 3,303,786 129§ 528,041
111 County: SILVERBOW [ dKM TBD $] 3380799 $ 3,156,598 $ 525,000 | 107% 101% 122% 15.6 %
Claim Status: NONE M
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 [ [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA 046 06/10/04 $[ 1,309,649 $ - 36,500 30 % 97,087
4473 007 000 03903 CING & SEAL & COVER Ml 04/28/06 $ 1,042,248 150  $ 209,641
140 County: SILVERBOW KM  TBD $] 998,426 $ 1,026,448 $ 185,584 | 97% 113% 105% 21 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03903 ‘ S|_4257.149 124
$[ 5,020,538 | $| 88884 | 39  § 383,143
Proj. Count: $[ 4346034 [ 159 $[ 737,682
$[ 4,379,218 $| 4,183,044 $| 710,584 | 105/%[ 104%|  99%| 16.8 %
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. IToo090 [[E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX 05/08/06 $[ 3,164,106 $ 6,197 0o 3 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL V] TBD $ 3,026,559 7% 118,771
181 County: JEFFERSON KM TBD $[ 2,780,524 $ 0 $ 0| 92% 39% 84% 4.3 %
Claim Status: NONE M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC I]o0015 [[E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA TBD $[ 1,224,779 $ 0 0o $ 155,950
5297 089 001 07606 VE APPROACHES M TBD $ 1,373,720 90 $ 0
232 County: SILVER BOW KM  TBD $[ 13735 $ 0 $ 0 1% 0% NIA N/A
Claim Status: NONE M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1100015 [ [E]  03/06/06 $ 2,339,444 90
BUXTON-N&S OVERLAY,SEAL & COVER,GUARDRAIL TBD $| 2468659 $ - 34,049 0o 3 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS M TBD $ 2,305,395 0 % 27,543
180 County: SILVER BOW KM  TBD $] 508,551 $ 0 $ 0| 22% 13% 6% 5.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s___10900674 [ 379
$[ 11,878,079 $] 61034 [ 39 $ 1,051,679
RCi=a Project Mgr. Total Length: M $[ 11,051,708 [ 414 3 883,996
KM $| 7,682,028 $[ 10,916,572 $| 1,379,120 | 70%| 64%|  54%[ 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P[oo008 [ [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 2 3 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS Mi TBD $ 5,174,604 107 $ 249,334
130 County: BROADWATER KM  TBD $] 2,220,844 $ 0 0| 43% 41% 5% 11.2 %
Claim Status: NONE mI
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 | [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 83,727 0o $ 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ g M  06/10/04 $ 245,195 0 3 20,784
231 County: SILVERBOW [ d KM 082304 $[ 238407 $ PENDING $ PENDING | 148% 8%  20% 8.7 %
Claim Status: NONE M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC [ | 12/12/05 $ 188,169 30
JCTUS12-N SEAL & COVER [ ] TBD $[ 213121 $ 0 0o $ 20,317
5533 003 000 08C05 [ Im TBD $ 188,169 30 778
183 County: JEFFERSON/L.C. [ |KM  TBD $[ 1882% 0 0 1% 4% NA 413 %
Claim Status: NONE [ Im
NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 [ [E]  05/09/05 $ 2,741,448 90
US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $] 2,892,477 $ 57,422 27 274,145
3377 041 000 09405 CING,& PAVEMENT MARKINGS Mi TBD $ 2,798,869 117 403,934
130 County: BROADWATER KM  TBD $[ 2,778,677 $ 0 0| 101% 147% NA 145 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 211 | HELD,TERRY | . | s214269 | 269
[ 8198470 $| 192,553 [ 29 § 933,466
A Project Mgr. Total Length: Mi 3| 8,406,837 | 294 3 674,830
KM $[  5239,817 $| 8,214,285 $| 933,466/ | 64%[ 72%| 4%[ 12.9%
Project Mgr.‘ 223 ‘ ‘JEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 164,531 3 0% 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,494,227 203 $ 877,903
140 County: MEAGHER [ Jkm TBD $] 7735347 $ PENDING $ PENDING 83% 105%  80% 11.3 %
Claim Status: NONE [ Iwm
STPHS 205-1(32)27 MONTANA LINES INC S[ 00205 [ [E]  11/14/05 $ 107,799 45
2002-SIGNAL-JCT S-411 SIGNING & SIGNALS 04/03/06 $[ 124684 $ 12,951 3 % 10,780
5373 032 000 03B05 [ adm TBD $ 120,749 48 26,118
410 County: GALLATIN [ dKvM TBD $] 100,053 $ 0 0| 93% 242%  75% 26.1 %
Claim Status: NONE M
STPHS 411-1(9)0 MONTANA LINES INC s[o0411 [ [E]  11/14/05 $ 96,224 45
2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 129 04/03/06 $ 112518 $ 6,629 1% 9,622
5379 009 000 03B05 [ dm TBD $ 102,852 46 18,533
410 County: GALLATIN [ dkm TBD s 84125 % 0 0| 87% 193%  78% 22 %
Claim Status: NONE 129 mI
Contract Totals for : ‘ ‘ 03B05 ‘ s__ 204023 | 4
$[ 237,201 | §| 19,580 | 4 g 20,402
Proj. Count: s 223601 [ 49 $| 44,651
$| 184,179 $| 204,023 $| 20,402 | 90%| 219/%|  73%][ 24.2 %
SFCU-STPS 291-1(5)1 JT L GROUP INC - BELGRADE S[ 00291 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS, TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,418 $ 42,749 708 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 M TBD $ 2,111,540 67 165,313
410 County: GALLATIN KM  TBD $[  1,993521 $ 0 0| 9% 67% 96% 83 %
Claim Status: NONE .828 M
SFCS 290-1(5)3 JT L GROUP INC - BELGRADE S[ 00290 | [E]  03/06/06 $ 884,447 45
BELGRADE - NORTH OVERLAY,SEAL & COVER 07/12/06 $[ 1,014,401 $ 0 0o % 79,601
5472 005 000 15206 M TBD $ 884,447 45 2,421
181 County: GALLATIN KM  TBD $] 508,334 $ 0 0| 57% 3% 24% 5 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s__12486059 [ 350
$[ 12,809,208 $| 226860 | 14 9] 1,187,931
RIOJCOUNT: Project Mgr. Total Length: MI $[ 12713819 [ 364 9 1,090,288
KM $[ 10,421,382 $| 12,486,958 $| 1,187,931 | 83%| 93%|  79%[ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-BH 0002(807) FOUR BEERS INC I]oo090 [[E]  03/06/06 $ 494,638 64
GALLATIN RIVER SCOUR MITIGATIO GALLATIN RIVER SCOUR MITIGATIO 03/07/06 $ 671629 % 0 4 % 49,464
5466 807 001 01E06 N [ 4 wm 0322006 $ 494,638 68 $ 0
232 County: GALLATIN KM  08/01/06 $] 545,990 $ 0 $ 0| 110% 0%  24% NIA
Claim Status: NONE M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1] 00090 | [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0o $ 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 % 467,745
181 County: GALLATIN KM  TBD $] 4,954,748 $ 5,143,475 $ 487,489 | 96% 96% 3% 9.4 %
Claim Status: COMPLETED M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO I[0o090 | [E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dm TBD $  5410,237 200 $ 292,387
221 County: GALLATIN [ OKM TBD $[ 4,063,609 $ 0 $ o 77% 70% 2% 7.2 %
Claim Status: NONE M
IM 0002(508) SLETTEN CONSTRUCTION CO I]o0090 [[E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT ~ BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3802116 $ 0 0o % 203,474
3871 508 000 08205 ETORFIT M TBD $ 2543425 200 $ 266,508
230 County: GALLATIN KM  TBD $[ 2,741,263 $ 2,897,793 $ 289,779 | 95% 92% 3% 9.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08205 ‘ s|_1262037] | 200
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 201 8| 1,026,640
$[ 11,759,620 $| 13,298,797 $[ 1,197,870 | 88%[ 8% 2%[ 87 W
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY IJoo090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY TBD $[ 786537 $ 1,610 0o % 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE M TBD $ 736,729 120 $ 51,414
231 County: GALLATIN KM  TBD $[ 503,085 $ 0 $ 0| 68% 47%  58% 10.2 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | s|__1a850i [ 384
$[ 14,995,514 $] 235,757 | 5§ 1,168,087
RIOJCOUNT: Project Mgr. Total Length: MI $[ 14,094,800 [ 389 9 1,078,054
KM $[ 12,808,695 $| 14,528,554 $| 1,355,607 | 88%| 80%| 23%| 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 1805(15) SCOTT CONSTRUCTION INC uJo1805 [ [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm TBD $ 30,566 75 164
310 County: SILVER BOW [ dKM TBD $[ 191901 $ 0 0| 63% 0% 101% .9 %
Claim Status: NONE mI
CM 1899(13) SCOTT CONSTRUCTION INC P[ 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $ 647,223 $ 70,972 5 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,449,654 80 251,381
410 County: SILVER BOW KM  TBD $] 1,658,029 $ 0 0| 120% 178%  95% 15.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01804 ‘ sl_1400243 [ 79
$[ 668,677 | 9 70973 [ g § 281,850
Proj. Count: $[ 1480220 | 89 $[ 251,545
$ 1,677,213 $[_ 1,409,249 $| 281,850/ | 119%| 89%|  95%| 15 %
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 83,306 0 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Im TBD $ 367,175 45 62,145
DAVIES-JIM 444-6227 180 County: SILVER BOW [ Jkm TBD $] 395756 $ 0 0] 139% 219% 100% 15.7 %
Claim Status: NONE [ Im
IM 15-2(86)128 BECKER LANDSCAPING & DESIGN IN 1100015 [[E]  05/08/06 $ 169,459 30
SPRINKLER-HARRISON INTCH-BUTTE ~ IRRIGATION SYSTEM WATER WELL,S TBD $[ 108217 $ 26,440 5 20,335
4796 086 000 03506 ODDING & ELEC. [ dm TBD $ 195,899 35 6,132
520 County: SILVER BOW [ dkv TBD $[ 179,042 $ 0 0| 106% 30%  14% 3.4 %
Claim Status: NONE M
IM 90-3(90)195 MENARD CONSTRUCTION INC 1100090 [ [E]  04/10/06 $ 80,573 60
INTERSTATE FENCE-EAST OF GALEN ~ FENCE REPLACEMENT TBD $ 165602 $ 0 0 8,057
4295 090 000 06306 ] TBD $ 80,573 60 12,606
310 County: DEER LODGE KM  TBD $[ 77428 % 0 0| 9% 156%  63% 16.3 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o % 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 0o $ 129,006
180 County: MADISON KM TBD $[ 1,353629 $ 1,354,147 135415 | 100% 95% N/A 9.5 %
Claim Status: NONE M
STPS 272-1(8)0 JIM GILMAN EXCAVATING INC S[ 00272 [[E]  06/05/06 $ 107,283 25
DEER LODGE - WEST SEAL & COVER TBD $[ 89,560 $ 0 0o 3 16,093
5513 008 000 06506 MI TBD $ 107,283 25 $ 0
183 County: POWELL KM  TBD $[ 92257 % 0 0| 8% 0% 12% NA
Claim Status: NONE M
STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P[ 00014 [[E]  02/06/06 $ 188,245 30
CHECKERBOARD - WEST SEAL & COVER TBD $[ 178911 $ 0 0o $ 16,958
5797 027 000 07C05 M TBD $ 188,245 30 973
183 County: MEAGHER KM TBD $[ 1,903 $ 0 0 1% 6% NA  511%
Claim Status: NONE M
STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 244,018 30
WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER TBD $] 234831 $ 0 0o s 21,946
5798 028 000 07C05 M TBD $ 244,018 30 798
183 County: MEAGHER KM  TBD s 2427% 0 0 1% 4% NA 329 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C05 ‘ sL__42263 |
$[ 413,742 | §] q | 0 3 38,904
Proj. Count: $[ 432263 | 30 1,771
$| 4,325 $| 432,263 $| 38,904 1%[ 5% d%][ 40.9 %
CM 1805(10) HOLLOW CONTRACTING uJo1g05 [ [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 $[  755471$ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 Ml 10/19/05 $ 659,970 86 137,007
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM  06/28/06 s 677,339 $ 667,590 152,490 | 101% 90%  88% 20.2 %
Claim Status: NONE .918 ™I
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s 4376329 [ 340
$[ 3,754,293 $| 238,626 | 21 9§ 582,889
RIOJCOUNT: Project Mgr. Total Length: MI 3 4,613,948 | 361 9| 600,212
KM $[ 4,456,989 $| 4,504,433 $| 681,531 | 9du| 8% 67%[ 13.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 97,373,658 [ 3,474
$[ 101,653,816 $| 3,608,572 | 200 $| 10,000,786
$[ 100,982,222 | 3,674 3| 9,386,486
$[ 81,666,535 $[ 100,874,839 $[ 12,069,821 | 81%[ 78%[ 60%[ 11.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 60-2(68)87 MONTANA LINES INC P 00060 [[E]  05/08/06 $ 44,979 20
2001-ELECTRICAL-JCT SEC-227 FLASHING BEACONS 08/03/06 $[  38681%$ 0 0o $ 3,598
5013 068 000 01406 [ dwm TBD $ 44,979 20 1,502
310 County: CASCADE [ OKvM TBD $ 450 $ 0 0 1% 42% N/A  333.8%
Claim Status: NONE M
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 ${ 1315299 $ - 16,134 0o $ 111,417
4331 016 000 02406 MI TBD $ 1,221,834 90 16,897
140 County: CASCADE KM  TBD $ 72,448 % 0 0 6% 15%  23% 233 %
Claim Status: NONE M
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 0 0o 3 165,003
4777 020 000 05106 VER M TBD $ 2,062,536 70 31,191
181 County: LEWIS & CLARK,PO! KM TBD $[ 397,506 $ 0 0| 19% 19% 7% 7.8 %
Claim Status: NONE MI
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 1,188,070 $ 0 0o % 94,997
5485 029 000 05106 VER M TBD $ 1,187,464 70 16,892
181 County: LEWIS & CLARK,PO! KM  TBD $[ 248,614 $ 0 0| 21% 18% 7% 6.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 05106 ‘ sL_3250000 |79
$[ 3,262,670 | $| q | 0 3 260,000
Proj. Count: $[ 3250000 [ 70 | 48,083
$| 646,120 $| 3,250,000 $| 260,000 | 24%[ 1g%)| 7% 7.4 %
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ d 07/07/03 $[ 11,658,171 $ 405,026 2 3 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml 09/22/05 $ 11,299,182 2 % 580,048
130 County: CASCADE KM TBD $[ 11,429,997 $ 13,670,954 743,479 | 84% 78% N/A 5.1 %
Claim Status: COMPLETED mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P 00041 [ [E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0o $ 37,797
3980 019 000 06205 772 mI TBD $ 472,458 80 % 98,440
County: POWELL KM TBD $] 545467 $ 532,810 101,234 | 102% 97% N/A 18 %
Claim Status: NONE M
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] os/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C ] 04/06/05 $ 1741173 $ 0 0o $ 113,809
5070 059 000 06205 [ Iwm TBD $ 1422615 80 $ 109,574
County: MISSOULA [ kM TBD $] 1,450,724 $ 1,426,570 114,126 | 102% 96% N/A 7.6 %
Claim Status: NONE [ Im
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $] 905954 $ 0 0o 3 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE V] TBD $ 738,860 80 % 44,653
County: MISSOULA KM TBD $[ 769,910 $ 773,856 59,109 | 99% 76% N/A 58 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 06205 ‘ sL_2633039 | &
$[ 3,058,929 | $| q | 0 210,715
Proj. Count: $[ 2633933 | 8d $[ 252,667
$[ 2,766,101 $[ 2,733,234 $| 274,469 | 101)%| 9% g%| 9.1 %
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. S[ 00331 ] [E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ 3d 04/26/05 $[ 161,799 $ 0 0o s 12,319
4717 004 000 07105 Ml 10/20/05 $ 153,992 30 % 56,931
County: CASCADE KM 07/19/06 $[ 184,793 $ 180,086 61,229 | 103% 93%  93% 30.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . s__1s215029 [ 290
[ 19,495,549 $| 388,892 | 2§ 1,469,582
Proj. Count: [ 9] Project Mgr. Total Length: M $[_ 18603,920 [ 292 g 956,128
KM $[ 15,099,909 $| 21,117,224 $| 1,454,192 | 79%| 66%| 18%[ 6.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘Work Phone: | 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 464-1(10)13 SCHELLINGER CONST CO INC s 00464 | [E]  04/10/06 $ 1,164,822 30
N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0o % 93,186
5571 010 000 01306 GUARDRAIL,PVMT MARKING M TBD $ 1,153,108 30 4,742
181 County: GLACIER KM  TBD $[ 282,967 $ 0 0| 24% 5%  43% 17 %
Claim Status: NONE M
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 [[E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR TBD $[ 197,428 $ 0 0o % 35,649
5236 023 000 02606 [ adm TBD $ 356,493 25 101,804
STONER-JERE 444-6803 140 County: GLACIER [ dKM TBD $[ 3566 $ 0 0 1% 286% N/A  2854.9%
Claim Status: NONE M
NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566
0594 036 000 12204 RAINAGE & FENCING M TBD $ 13,794,674 12 863,760
140 County: GLACIER/PONDERA KM  TBD $[ 13,121,137 $ 0 0| 99% 73% N/A 6.6 %
Claim Status: NONE M
STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION ~ GRADING,GRAVEL,CTB SURFACING,D [ ] 08/04/05 $ 988279 $ - 63432 0o 3 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 721,981 o 3 61,386
510 County: GLACIER/PONDERA[ | KM  TBD $[ 619,188 $ 0 0| 79% 87% NIA 9.9 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 12204 ‘ s_1s080506 [0
$[ 13,026,088 | $| 536,059 | 12  $| 1,258,253
Proj. Count: $[ 14516655 | 13 8| 925149
$[ 13,740,325 $| 13,980,596 $[ 1258253 | 98%[ 74%| d%[ 6.7 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[ 00358 [ [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2,018,717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dm 011106 $ 2,340,359 5 % 232,101
310 County: PONDERAGLACIER| ~ §KM  TBD $[ 2212226 $ 2,208,641 242951 | 100% 96% N/A  10.5 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 1-3(49)199 OMO CONSTRUCTION INC P o000l [[E]  02/06/06 $ 168,962 30
2000 - GUARDRAIL - MARIAS PASS GUARDRAIL IMPROVEMENTS 198. TBD $[ 103,546 $ 4,797 1 20,275
4744 049 000 23106 M TBD $ 173,758 31 3,467
310 County: GLACIER KM  TBD $[ 1,690 $ 0 0 1% 17% N/A  205.1%
Claim Status: NONE M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__i785e129 [ &
$[ 16,360,354 $| 682,248 [ 18 9§ 1,626,088
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 18540373 [ 103 9 1,267,260
KM $[ 16,240,769 $| 17,879,514 $| 1,650,314 | 91%| 77%| 13%[ 7.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9026(15) CENTURY COMPANIES INC x| 26238 | [E]  02/06/06 $ 289,081 25
SAGE CREEK - 23 KM EAST OF WHI GRADE,GRAVEL,RCB DBL,FENCING 03/16/06 $[ 168404 $ 0 0 43,362
4543 015 000 01A05 [ dM  06/15/06 $ 289,081 25 31,596
220 County: LIBERTY [ dKM TBD $] 287,234 $ 0 0| 99% 73% 100% 11 %
Claim Status: NONE mI
ER 409-1(6)32 CENTURY COMPANIES, INC. S| 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  o06/12/04 $ 157,314 30 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ]KM 09/14/04 $[ 181,997 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: NONE [ Im
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S| 00432 [ [E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691694 $ 0 0 104,923
5509 005 000 03A05 IPING,SEAL & COVER Mi TBD $ 749,448 45 12,191
181 County: HILL KM TBD $[ 170412 $ 0 0| 28% 12%  11% 7.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P ooool | [E]  11/14/05 $ 1938421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0 271,379
5568 055 000 03A05 TRIPING ] TBD $ 1938421 45 17,998
181 County: HILL KM  TBD $[ 447,697 $ 0 0| 28% 7% 11% 4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03A05 ‘ S| 2667869 [ 49
$[ 2,462,385 | $] aq | q 3 376,302
Proj. Count: $[ 2687869 [ 45 9| 30,189
$| 618,109 $| 2,687,869 $| 376,302 | 23%[ g% 11%[ 4.9 ¥
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 [[E]  11/14/05 $ 1,508,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0 207,767
4817 030 000 04305 VER,GUARDRAIL MI TBD $ 1,598,205 60 16,902
181 County: CHOUTEAU KM  TBD $] 309,187 $ 0 0| 19% 8% 8% 55 %
Claim Status: NONE M
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY ] 03/22/04 $[ 832037 $ 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0 187,675
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]km TBD $ 712,287 $ 0 0| 93% 306% NA 263 %
Claim Status: NONE [ Im
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 67,811
181 County: TOOLE KM  TBD $[ 1,099,606 $ 0 0| 92% 40% 13% 6.2 %
Claim Status: NONE M
CM 5707(3) RIVERSIDE CONTRACTING, INC. U 05707 | [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 $ 1,732 0 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 Ml 07/18/06 $ 193,777 120 21,411
180 County: HILL 452 KM TBD s 214401 $ 202,785 22,306 | 106% 96% 104% 10 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. s[ 00233 [[E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4,640,516 $ 131,739 5 % 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER Ml 07/18/06 $ 5,173,960 125 531,337
140 County: HILL KM TBD $] 5337409 $ 5,237,693 523,769 | 102% 101% 100% 10 %
Claim Status: NONE M
CM 5709(7) RIVERSIDE CONTRACTING, INC. uJ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[  122358$ - 972 0o $ 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER Ml 07/18/06 $ 140,360 120 18,573
180 County: HILL KM  TBD $[ 154,608 $ 158,395 19,007 | 98% 98% 104% 12 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07704 ‘ s|_sarssed | 129
$[ 4,917,791 ] 9] 132499 | 5 g 645,072
Proj. Count: $[ 5508007 [ 129 8] 571,321
$[  5706,418 $| 5,598,873 $| 565,082 | 102|%[ 101)%| 100%| 10 %
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s___12085500 [ 320
[ 11,314,619 $| 150,899 | 5§ 1,518,349
P T Project Mgr. Total Length: MI $[ 12,206,399 [ 325 949,081
KM $[ 8,914,835 $| 12,343,725 $ 1,469,521 | 72%| 63%[ 56%][ 10.6%
Project Mgr.‘ 387 \ ‘CARLSON, JACK \ Work Phone: | 457-0526 | Cell Phone: Email: \ jcarlson@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE, ROUNDABOUT,GRADE,G TBD $[ 10,850,338 $ 0 0o $ 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ adm TBD $ 9,973,924 220 $ 0
STUDT-MARK 444-9191 110 County: JEFFERSON,LEWIS¢| ~ d KM  TBD $f  ds 0 0 0% 0% NIA N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 25(51) OMO CONSTRUCTION INC [ ] o7/3106 $ 66,757 20

2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS [ ] TBD $ 94568 $ 0 0 5,341

5004 051 000 01706 [ Iwm TBD $ 66,757 20 0
310 County: LEWIS & CLARK [ ]km TBD $f  Js 0 0 0% 0% NA N/A
Claim Status: NONE [ Iwm

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0 15,000

4014 064 000 03B04 208 Ml 11/16/05 $ 100,000 30 36,821
410 County: LEWIS & CLARK KM  TBD $[ 95073 % 128,119 38,000 | 74% 97% 100% 38.7 %
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC U 05809 | [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & V] TBD $ 1,710,995 72 297,456
310 County: LEWIS & CLARK KM  TBD $[ 1775739 $ 1,804,337 300,694 | 98% 99% 101% 16.8 %
Claim Status: NONE MI

STPHS 5809(20) MONTANA LINES, INC UJ 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 s 355629 $ 8,262 0 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ d M 04/03/06 $ 403,347 45 137,102
410 County: LEWIS & CLARK [ dkv TBD s 404,303 $ 458,967 157,402 | 88% 87%  60% 33.9 %
Claim Status: COMPLETED Mi

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC UJ 05809 | [E]  03/10/03 $ 1511563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,501,986 $ 187,659 14 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 349,769
310 County: LEWIS & CLARK KM 12/07/05 $] 1736479 % 176559 335463 | 98% 104% 101% 20.1 %
Claim Status: NONE mI

CM 5805(9) HELENA SAND & GRAVEL INC UJ 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ 3 09/21/04 $[ 274998 $ 0 0o $ 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE Ml 06/06/06 $ 307,467 60 % 68,801
181 County: LEWIS & CLARK KM  TBD $] 309,977 $ 301,898 $ 66,418 | 103% 104% 112% 222 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 | [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ d 09/21/04 $[ 225401 $ 0 0 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & Ml 06/06/06 $ 251,993 60 58,680
181 County: LEWIS & CLARK KM  TBD $] 256,369 $ 266,389 50,614 | 96% 116% 112% 22.9 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 11604 ‘ s sso460 [ &g
$[ 500,399 | $] aq | q 3 50,351
Proj. Count: $[ 559460 | 60 $[ 127,481
$| 566,341 $| 568,287] $| 117,032 | 100/%| 109|%| 112|%| 22.5 ¥
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P] 00008 [[E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 0 0 124,345
4820 061 000 28106 MPROVEMENTS M TBD $ 1,381,614 60 74,043
310 County: LEWIS & CLARK KM  TBD $] 177,487 $ 0 $ 0| 13% 60% 8% 41.7 %
Claim Status: NONE M
Project Mgr. Totals for : ‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ . 15605279 [ 620
[ 16,331,589 $| 200,044 | 11 9 1,607,350
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 15805318 [ 631 $[ 1022672
KM $[ 4,755,418 $| 16,147,601 $| 2,075,669 | 29%[ 49%| 53w 21.5%
Project Mgr.‘ 383 \ ‘KLETTE, MIKE \ Work Phone: 278-7078 | Cell Phone: S Email: \ mklette@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. [ ] 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI ] 04/14/05 $[ 1,428,981 $ 0 0o $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ ]wm  o09/21/05 $ 1,322,664 45 3 115,486
181 County: TETON [ ]km TBD $] 1,388,604 $ 1,393,370 $ 153271 | 100% 75% 104% 8.3 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-7(31)343 PAVEMENT MAINTENANCE SOLUTIONS I]oo015 [[E]  05/08/06 $ 715,275 30
PONDERA COUNTY LINE-SOUTH SEAL & COVER,PAVEMENT MARKINGS 3433 07/10/06 $[ 806,127 $ 0 0o $ 57,222
5761 031 000 11406 & DELINEATION M TBD $ 715,275 30 % 3,110
183 County: CASCADE,PONDER; KM  TBD s  ds 0 0 0% 5% NA N/A
Claim Status: NONE mI
IM 15-5(112)282 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [ [E]  05/08/06 $ 584,625 30
GREAT FALLS - VAUGHN SEAL & COVER,PAVEMENT MARKING 07/10/06 $[ 669,138 $ 0 0o $ 46,770
5762 112 000 11406 & DELINEATION MI TBD $ 584,625 30 $ 4,329
183 County: CASCADE,PONDER; KM TBD sf  ds 0 0 0% 9% NIA N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11406 ‘ 1200900 [ 39
$[ 1,475,265 | 9| o0 [ 0d 9 103,992
Proj. Count: $[ 1200000 [ 30 8 7,439
$| 0 $ 1,299,900 $| 103,992 0% 7%| g% 0 %
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER M TBD $ 555,556 30 % 15,388
181 County: PONDERA KM TBD $[ 211,647 $ 0 0| 38% 31% NA 7.3 %
Claim Status: NONE MI
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. I]00015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $] 8,422,941 $ 364,210 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE M TBD $ 10,521,849 150  $ 837,977
140 County: TETON KM  TBD $[ 10,907,608 $ 10,903,705 981,333 | 100% 85% 1% 7.7 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s|_13.335754 | 259
[ 11,784,009 $| 364,210 | 0 3 1,226,900
Rroj- Count: Project Mgr. Total Length: MI $[ 13,609,069 [ 255 976,290
KM $[ 12,507,859 $| 14,152,531 $| 1,288,596 | 8% 76%| 19%| 7.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-4(106)239 H L CONSTRUCTION [ ] os8/18/05 $ 299,273 0
2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] 10/26/05 $[ 468525 $ 0 0 29,927
5383 106 000 01705 NG [ ]m  06/05/06 $ 299,273 0 89,054
310 County: CASCADE,LEWIS&C [ | KM  TBD $] 298,876 $ 0 0| 100% 298% N/A  29.8 %
Claim Status: NONE [ Iwm
IM 15-5(108)248 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [ [E]  02/06/06 $ 525,062 20
CASCADE-N& S CRACK SEAL,SEAL & COVER 04/17/06 $] 569,360 $ 6,879 2 42,005
5483 108 000 02A05 M TBD $ 531,941 22 34,927
183 County: CASCADE KM  TBD $] 479,610 $ 0 0| 91% 83% 36% 7.3 %
Claim Status: NONE M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 083100 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL PLANT MIX SURFA ] 11/14/00 $[ 4125575 $ 159,795 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 1211002 $ 3,803,211 240 636,261
130 County: CASCADE [ ]KM 02/13/06 $[ 3811,6903 $ 3,789,420 644,201 | 101% 99% 100% 16.7 %
Claim Status: COMPLETED [ Im
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $] 8245979 $ 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER [ M 121102 $ 8,025,804 242 627,896
130 County: CASCADE [ ]KM 0213/06 $[ 8,059,146 $ 8,226,363 658,109 | 98% 95% 100% 7.8 %
Claim Status: ACTIVE [ Iwm
Contract Totals for : ‘ ‘ 03800 ‘ s|_11.30605) | 249
$[ 12,371,554 ] $| 522,964 | 29 904,484
Proj. Count: $[ 11,820015 [ 242 8| 1,264,157
$[ 11,870,839 $| 12,015,783 $[ 1,302,310 | 99%| 97%| 100%]| 10.6 %4
IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o7/03/06 $ 812,302 25
AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING L] TBD $ 742384 $ 0 0 64,985
6010 118 000 06606 [ Iwm TBD $ 812,302 25 116
183 County: CASCADE,LEWIS& [ | KM  TBD $[ 8123 % 0 0 1% 0%  24% 14 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 104-1(2)1 UNITED MATERIALS OF GREAT FALL U 05211 [ [E]  05/08/06 $ 452,337 30

10TH ST N - GREAT FALLS OVERLAY,SEAL & COVER,PAVEMENT 414 06/12/06 $] 668,464 $ 0 0o $ 40,620

5764 002 000 09406 MARKINGS,ELECTRICAL MI TBD $ 452,337 30 % 24,338
180 County: CASCADE KM  TBD $] 208,384 $ 0 0| 46% 60%  93% 11.7 %
Claim Status: NONE mI

NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [[E]  07/09/04 $ 1,937,326 60

10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1,592,314 $ 129,704 1% 174,359

4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & [ 98 Ml 11/03/05 $ 2,067,030 61 3 174,756
160 County: CASCADE KM  TBD $] 2,049,741 $ 2,063,900 206,390 | 99% 85% 108% 8.5 %
Claim Status: NONE M

NH 57-1(5)0 HIGHWAY SPECIALTIES INC [ ] 12/12/05 $ 28,598 45

BELT - SOUTHEAST CRACK SEALING [ ] 05/22/06 $ 62545 $ 0 0o 3 4,290

5768 005 000 10C05 [ ]wm  o05/2506 $ 28,598 45 % 11,473
185 County: CASCADE [ Jkm TBD s 52781 % 0 0] 185% 267%  40% 21.7 %
Claim Status: NONE [ Im

CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75

SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER [ ] 06/06/06 $[ 510780]$ - 880 0o % 53,247

4920 060 000 12406 [ Iwm TBD $ 590,751 75 $ 19,687

DALSOGLIO-MICHAEL 444-6250 620 County: CASCADE [ Jkm TBD $[ 155334 $ 0 0| 26% 37%  44% 127 %
Claim Status: NONE [ Iwm

NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 ] [E]  05/08/06 $ 1,303,504 75

3RD ST NW - GTE PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 43,025 13 117,315

5567 002 000 12406 M TBD $ 1,346,530 7% % 9,082
181 County: CASCADE KM  TBD $[ 27420 % 0 0 2% 8%  43% 33.1 %
Claim Status: NONE mI

NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 | [E]  05/08/06 $ 387,610 75

57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398,881 $ 0 0o $ 34,828

5569 002 000 12406 M TBD $ 387,610 75 $ 1,326
181 County: CASCADE KM  TBD ${  6237% 0 0 2% 4%  44% 213 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12406 s 2282745 [ 79
$[ 2,179,782 ] $| 42,149 | ] 9 205,390
Proj. Count: $[ 232481 [ 76 3| 30,095
$| 188,991 $| 2,282,745 $| 205,390) g%| 159%[  43%| 15.9 ¥
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS uJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,189 $ 274,292 4 % 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS ] TBD $ 6,930,546 a1 $ 558,519
130 County: CASCADE KM TBD $] 6894562 $ 6,986,809 762,227 | 99% 73% N/A 8.1 %
Claim Status: COMPLETED M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | s|_24200049 [ 495
$[ 25,593,115 $] 975,984 47§ 2,264,811
RIOJCOUNT: Project Mgr. Total Length: MI $[ 25275933 [ 542 3 2,187,439
KM $| 22,051,907 $| 25,466,809 $| 2,658,144 | 87%| 82w 83%| 9.9%
Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $] 1517,387]$ - 29,314 -2 $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 $ 253,301
221 County: TETON [ ]km TBD $] 1,358,844 $ 0 0| 98% 152%  99% 18.6 %
Claim Status: NONE [ Iwm
SFCS 435-1(1)0 SCHELLINGER CONST CO INC S| 00435 \E 02/06/06 $ 1,112,510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ ¢ 07/14/06 ${ 1,157,634 $ - 30,390 0o $ 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING M TBD $ 1,082,120 45 $ 24,076
181 County: LEWIS & CLARK KM  TBD $] 235044 $ 0 0| 21% 27%  62% 10.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ awm TBD $ 3,415,907 236 582,891
221 County: LEWIS & CLARK [ dKM TBD $[ 3393969 $ 3,480,965 501,764 | 98% 99% 103% 17.2 %
Claim Status: ACITVE mI
STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50
AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] 07/11/06 $[ 263,004 $ 0 0o $ 23,092
5802 014 000 11C05 [ Iwm TBD $ 288,666 50 2,348
183 County: LEWIS&CLARK/TE1[ | KM  TBD $[ e7171% 0 0| 23% 10% N/A 35 o
Claim Status: NONE [ Im
STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P[ 00003 [[E]  12/12/05 $ 576,335 50
CHOTEAU - NORTH SEAL & COVER,PAVEMENT MARKINGS 07/11/06 s 517487 $ 0 0o $ 46,107
5803 046 000 11C05 M TBD $ 576,335 50 3,557
183 County: LEWIS & CLARK/TET KM TBD $[ 142,189 $ 0 0| 25% 8% NIA 2.5 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 11C05 ‘ s sesooy |
$[ 780,491 | $| q | 0 69,199
Proj. Count: $[ 865000 | 50 5,905
$| 209,900 $| 865,001 $| 69,199 | 24%| 9% g%| 2.8 %
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s 672440q [ 405
$[  7537,38]$] - 6545 | 24 9 828,720
Proj. Count: Project Mgr. Total Length: M s 6717950 [ 429 g 866,173
KM $[ 5,197,758 $| 6,842,713 $| 916,072 | 76%| 99%|  86%| 16.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 108,094,134 [ 2,470
$[ 108,416,616 $| 2,845732 [ 107 $| 10,541,800
$[ 110,939,863 | 2577 9| 8,225,039
$[ 84,768,455 $[ 113,950,117 $[ 11512508 | 74%[ 71%[ 56%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-10(55)581 NORTHERN IMPROVEMENT CO - FARG P o000l | [E]  02/06/06 $ 1,880,860 60
ROOSEVELT CO LINE-EAST PMS OVERLAY,GUARDRAIL & BRIDGE 581. 05/31/06 $[ 1,719,504 $ 216,666 7% 188,086
5495 055 000 04B05 M TBD $ 2,097,526 67 % 84,434
County: ROOSEVELT KM  TBD $[ 1,728,667 $ 0 0| 922% 45% 7% 4.9 %
Claim Status: NONE M
STPU 1405(3) FRANZ CONSTRUCTION, INC U 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118850 $ 0 0o $ 10,868
5575 003 000 06B04 Ml 03/09/06 $ 108,678 90 3 30,065
County: RICHLAND KM  TBD s 112,773 $ 105,203 34,717 | 107% 87%  96% 26.7 %
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC U] 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/IGUTTER/ 214 06/28/05 $[ 153,127 $ 0 0o $ 14,831
5576 002 000 06B04 354 Ml 03/09/06 $ 148,312 0 % 28,485
County: RICHLAND KM  TBD $[ 159,720 $ 163,750 32,750 | 98% 87%  96% 17.8 %
Claim Status: NONE .568 MI
Contract Totals for : ‘ ‘ 06B04 ‘ s 25600 [ o
$[ 271,077 | § q | 0 25,699
Proj. Count: $[ 256990 | 90 | 58,550
$| 272,493 3| 268,953 $| 67,467 | 101%| 87%| 9% 21.5 %
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 | [E]  02/06/06 $ 3811295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $] 4,641,902 $ - 34,370 0o $ 304,904
5527 023 000 11106 M TBD $ 3,776,925 80 % 196,769
County: RICHLAND KM  TBD $[ 3821649 $ 0 0| 100% 65% 5% 5.1 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s soo.u49 | 230
[ 6,633,383 3 182,296 | 79 518,689
A Project Mgr. Total Length: Mi 3| 6,131,441 | 237 9 339,753
KM $[ 5822804 $| 5,961,108 $| 560,457 | 98%| 61%| 40%| 5.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA,INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ dMm  09/15/05 $ 504,738 45 105,975
221 County: ROSEBUD [ 9 KM 071906 $[ 559,079 $ 521,544 114739 | 107% 92%  73% 19 %
Claim Status: NONE .32 MI
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [[E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES APPROACHES,SIGN 03/10/06 $[ 2,575,497 $ 0 0o s 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o s 103,129
221 County: CUSTER [ dkKvM TBD $] 773414 % 0 0| 34% 46% NA 133 %
Claim Status: NONE M
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P] 00002 | [E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o 3 464,086
3989 034 000 20106 ING,ELECTRICAL [ dgm TBD $ 4,638,061 0o 3 37,763
221 County: CUSTER [ OKM TBD $[ 389,907 $ 0 0 8% 8% NIA 9.7 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 20106 ‘ sL_oons |0
$[ 7,355,703 | $| q | 0 686,885
Proj. Count: $[ 6941343 [ 0 8 140892
$[ 1,163,321 $[ 6,941,343 $| 686,885 | 17%| 21%| %[ 12.1 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 744608 [ 49
$[ 7,884,743 $| q | 0 3 757,548
A Project Mgr. Total Length: [ _dwm $[ 7446080 [ 45 3 246,867
- $[ 1,722,400 $| 7,462,886 $| 801,624 | 23%| 31%| 73%[ 14.3%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 47 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. PJooool | [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13,064,677 $ - 6,340 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180 371,550
150 County: VALLEY KM  TBD $] 5733459 $ 0 0| 41% 26% 3% 65 %
Claim Status: NONE M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 s 934548 $ 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 90 129,536
140 County: PHILLIPS KM  TBD $] 748,804 $ 0 0| 89% 153%  69% 17.3 %
Claim Status: ACTIVE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm 090705 $ 770,525 45 33,760
ATKINS-TOM 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725,686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: NONE [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG S[ 00248 [ [E]  03/06/06 $ 1243415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1234946 $ 0 0 124,342
5800 007 000 12206 RIDGE RAIL M TBD $ 1,243,415 75 11,335
181 County: DANIELS,VALLEY KM  TBD $[ 468,450 $ 0 0| 38% 9%  73% 24 %
Claim Status: NONE M
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B [ ] 05/16/06 $[ 2,820,607 $ 0 0 279,190
5520 005 000 12206 RIDGE RAIL [ Iwm TBD $ 2,791,899 75 20,725
181 County: DANIELSVALLEY [ | KM  TBD $] 969,307 $ 0 0| 3% 7% 73% 21 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 12206 ‘ sL_40s5314 [ 79
$[ 4,055,553 | $] q | q 3 403,532
Proj. Count: $[ 4035314 [ 79 8 32,060
$[ 1,437,757 $| 4,035,314 $| 403,532 | 3% 8% 73%[ 2.2 ¥
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | S| 19794847 | 399
$[ 18,840,068 $| - 6,340] | 0 3 1,964,075
RIOJCOUNT: Project Mgr. Total Length: MI $[ 19,788,507 [ 390 566,906]
KM $[ 8645709 $[ 10,794,847 $[ 1964075 | 44%[ 29%[ 42%[ 6.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[07- AUG 06 ] [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 69
| CONSTRUCTI ONREPORT | NCVBR009

District 4 - Glendive |

‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60
STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276318 $ 0 0o $ 33,770
4361 002 000 01106 ALK,LANDSCAPING ] TBD $ 261,485 60 % 21,157
180 County: CUSTER KM  TBD $[ 134,267 $ 0 $ 0| 51% 63% 108% 15.8 %
Claim Status: NONE M
STPU 8013(2) CENTURY COMPANIES INC UJ 08013 [ [E]  02/06/06 $ 874,937 60
WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 % 111,798
4362 002 000 01106 ALK,LANDSCAPING MI TBD $ 905,427 62 $ 77,266
180 County: CUSTERE KM  TBD $] 615726 $ 0 $ 0| 70% 69% 105% 12.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01106 ‘ sL_1136427 |_&d
$[ 1,190,021 | 9 304990 [ 2§ 145,568
Proj. Count: $[ 11669017 [ 63 8 98,423
$| 749,993 $ 1,136,423 3| 145,568 | 66%| 68%| 105%[ 13.1 ¥4
PLH 323-1(23)51 NORTHERN IMPROVEMENT CO - FARG s[ 00323 [E]  07/05/05 $ 2,701,359 75
ALBION - N & S (PHASE Il GRAVEL,PLANT MIX SURFACING,SEA 09/01/05 $[ 2434440 $ 0 0o 3 216,109
4138 023 004 06605 L & COVER [ dwm TBD $ 2,701,359 7% 0
183 County: CARTER KM TBD $[ 2811079 $ 0 $ 0| 104% 0%  97% N/A
Claim Status: NONE M
STPP 39-1(37)0 CENTURY COMPANIES INC P 00039 [[E]  03/06/06 $ 1,077,657 45
LAME DEER-NORTH PLANT MIX SURFACING & SEAL & C [ 4 06/05/06 $[ 954251 $ 0 0o 3 107,766
5816 037 000 08206 OVER M TBD $ 1,077,657 45 % 29,426
180 County: ROSEBUD KM  TBD $[ 881,377 $ 0 $ 0| 8% 27%  11% 33 %
Claim Status: NONE M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] o05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 3 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Iwm TBD $ 8,808,993 200 $ 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $] 8777072 $ 9,004,829 $ 698,073 | 97% 0% N/A N/A
Claim Status: COMPLETED [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | s|__13641,359 [ 380
$[ 12,575,542 $| 113,568 | 3 3 1,167,514
RCi=a Project Mgr. Total Length: M $[ 13,754,921 [ 383 § 127,849
KM $[ 13,219,521 $| 13,920,267 $| 1,167,516 | 95%| 11| 38%[ 1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 69
| CONSTRUCTI ON REPORT | MCVSR009
District 4 - Glendive |
‘ Work Phone: 653-6720 | Cell Phone: S Email: ‘ mkurokawa@mt.gov

‘Project Mgr.‘ 404 \ ‘KUROKAWA, MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 6,320 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ d M  10/04/05 $ 3,060,714 120 216,438
221 County: ROOSEVELT [ dKM TBD $] 2911579 $ 0 0| 95% 89% 93% 7.4 %
Claim Status: NONE mI
BR 9028(10) SLETTEN CONSTRUCTION COMPANY X[ 28402 [[E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ adm TBD $ 865,429 0 $ 80,745
221 County: McCONE [ dKvM TBD $] 769,153 $ 0 0| 89% 62% 67% 10.5 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | . s__setesad [ 219
[ 3574322 §| 6,320 | 0 3 374,166
Proj. Count: Project Mgr. Total Length: ) 8| 3926143 [ 210 §| 297,183
[ dku $[ 3,680,731 $| 3,919,823 $| 374,166 | 94%[ 79%| 8lw| 8.1%
Project Mgr.‘ 407 \ ‘MARTIN, DOUGLAS \ Work Phone: | 233-3604 | Cell Phone: S Email: \ doumartin@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $ 377,104 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 50,628
221 County: ROSEBUD KM  TBD s 264,018 $ 264,019 55,444 | 100% 91%  98% 19.2 %
Claim Status: NONE M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | | 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 0
140 County: CUSTER,ROSEBUD [ | KM  TBD $[ 727,906 $ 0 0 7% 0% 3% N/A
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 69
| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_to651079 [ 260
[ 10,658,450 3 g | 0 3 863,843
A Project Mgr. Total Length: MI $[ 10,651,073 [ 260 9 50,628
I $| 991,924 $| 10,621,159 $| 884,015 dw| ew[ 29%| 51%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 210,300 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,222,059 150 868,101
150 County: VALLEY [ ]km  TBD $[  5962,006 $ 0 0| 8% 155% 4% 14.6 %
Claim Status: NONE [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ 3 TBD $[ 1,086,921 $ 0 0 150,030
5815 009 000 08B05 [ 7w TBD $ 1,250,246 45 22,123
180 County: PHILLIPS KM  TBD $[ 12507 $ 0 0 1% 15%  22% 177 %
Claim Status: NONE [ 7w
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | s 8262004 [ 195
$[ 8,127,190 $] 210,300 | q 3 710,971
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,472,305 [ 195 890,224
KM $[ 59745508 $| 8,262,005 $| 710,971 | 73%[ 125%| g [ 14.9%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130% - 7,936 0 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $ 1,907,456 60 85,957
181 County: FALLON KM TBD $[ 1,932,093 $ 1,941,195 100,823 | 100% 85% 100% 4.4 %
Claim Status: NONE mI
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,484 $ - 3590 0 168,889
483 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ ]wm 0819005 $ 2107521 60 71,435
181 County: FALLON [ ]km TBD $] 2132089 $ 2,128,398 85136 | 100% 84% 103% 3.4 %
Claim Status: NONE [ Im
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 125,050 0 553,533
4138 024 000 05905 M TBD $ 6,275,420 0 385,794
140 County: CARTER KM TBD $[ 6,030,365 $ 0 0| 98% 70% NIA 6.4 %
Claim Status: NONE MI
STPP 18-1(13)2 PRINCE INC P 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1911855 $ 0 0 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,680,945 60 % 9,676
180 County: CUSTER KM  TBD $[ 41,484 3 0 0 2% 7% 8% 23.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s__iLesreid [ 1ed
[ 10,550,678 $| 113,524 | 0 1,048,437
A Project Mgr. Total Length: MI $[ 11,971,342 [ 189 9 552,862
KM $[ 10,136,033 $| 11,900,908 $| 873,968 | 89%| 63%| 121%| 5.5%
Project Mgr.‘ 410 ‘ ‘SGRIGNOLI, TERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ tsgrignoli@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 52 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 410 \ ‘SGRIGNOLI, TERRY \ Work Phone: | 436-2704 | Cell Phone: S Email: \ tsgrignoli@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN [ 8ag 03/17/05 $[ 10,071,559 $ 288,673 3 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 12,022,128 183 871,202
140 County: POWDER RIVER KM TBD $[ 12,631,030 $ 12,055,643 751513 | 105% 116%  88% 6.9 %
Claim Status: NONE mI
MT 323-1(22)60 PRINCE, INC S[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 % 176,348
160 County: CARTER KM  TBD $] 2,815,721 $ PENDING $ PENDING 98% 77% 103% 6.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 410 | SGRIGNOLI, TERRY | . s___14610509 [ 249
[ 13,198,525 $| 300,043 | 3 1,168,847
P T Project Mgr. Total Length: MI $[ 14,919,639 [ 243 3 1,047,550
KM $[ 15,446,751 $[ 14,932,783 $| 981,684 | 103%[ 107|%| 93%| 6.8%
Project Mgr.‘ 411 \ ‘SLASKA, JIM \ Work Phone: | 345-8240 | Cell Phone: Email: \ jslaska@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 713,519
2151 003 000 03C03 DENING,SEAL & COVER Ml 12/13/05 $ 7,419,365 182 572,904
140 County: RICHLAND KM TBD $]  7,284630 $ 7,291,848 600,000 | 100% 95% 101% 7.9 %
Claim Status: NONE M
NH 57-6(11)280 PRINCE INC [ ] 1w14/05 $ 2865072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO L] TBD $[ 2,958,085 $ 0 0 229,206
5155 011 000 03C05 VER [ Im TBD $ 2865072 0 $ 21,476
181 County: MCCONE&DAWSOI[ | KM  TBD s 474,929 $ 0 0| 17% 9%  62% 45 %

Claim Status: NONE

L Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 53 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0 104,325
5516 003 000 03C05 VER [ Iwm TBD $ 1,304,066 90 10,479
181 County: MCCONE&DAWSOI[ | KM  TBD $] 237,637 $ 0 0| 18% 10% 62% 4.4 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 03C05 ‘ sl_4160138 [ o
$[ 4,295,595 | $] aq | q 3 333,531
Proj. Count: $[ 4169139 [ o0 8| 31,955
$| 712562 $| 4,169,139 $| 333,531 | 179%[ 10%| 62%[ 4.5 ¥
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ - 14,019 0 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,701,138 200 577,922
140 County: PRAIRIE KM  TBD $[ 8,339,135 $ 0 0| 8% 74%  93% 6.9 %
Claim Status: NONE 36.6 MI
STPP 98-1(4)0 PRINCE, INC P[ 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ @ 06/06/05 $ 584839 - 7421 0 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 470,073 150 25,830
180 County: DAWSON KM TBD $[ 404,141 $ 0 0| 85% 68% 111% 6.4 %
Claim Status: NONE MI
IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $]  6332629% - 67,821 0 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI M TBD $ 5,141,450 150 179,567
180 County: DAWSON KM  TBD $[  4539,144 $ 0 0| 87% 43% 111% 4 %
Claim Status: NONE M
STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $]  1547,254$ - 11,699 0 104,784
5158 019 000 06305 ] TBD $ 1,298,095 150 108,555
180 County: DAWSON KM  TBD $] 1,067,849 $ 0 0| 8% 104% 111% 10.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[07- AUG 06 ] [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 54 of 69

| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [ [E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 $ 0 0o $ 6,294
5387 020 000 06305 DRAIL & STRIPING [ dm TBD $ 78,678 150  $ 6,783
410 County: DAWSON [ dKvM TBD $[ 74079 % 0 $ 0| 94% 108% 111% 9.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06305 ‘ sL_7075287 [ 159
$[ 8,553,057 | $| - 86,941] | q 3 566,020
Proj. Count: $[ 6988208 | 150 $[ 320,735
$[  6,085210 $| 7,075,237 $| 566,020 | 86%| 57%| 111%| 5.3 ¥4
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 619,864 5 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ g M  05/30006 $ 12,013,112 185  $ 786,991
140 County: GARFIELD KM  TBD $] 12,123,170 $ 11,618,052 $ 900,000 | 104% 87%  98% 6.5 %
Claim Status: NONE M
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o 3 192,150
2840 008 000 18304 CING,SEAL & COVER Ml 10/13/05 $ 2,134,998 120 $ 224,876
180 County: WIBAUX KM TBD $[ 1967513 $ 2,000,000 $ 220,000 | 98% 102% 121% 11.4 %
Claim Status: NONE MI
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 4 05/10/04 $[ 721867 $ 0 0o s 74,321
4356 006 000 18304 Ml 10/13/05 $ 825,789 120 $ 31,460
ATKINS-TOM 444-4188 181 County: WIBAUX KM  TBD $[ 709,145 $ 0 $ 0| 8% 42% 121% 4.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 18304 ‘ s|_2960767 | 120
$[ 2,739,916 | $| q | 0 3 266,471
Proj. Count: $[ 2960787 [ 120 $| 256,33
$[ 2,676,659 $| 2,825,789 $| 204,321 | 99%| 87%| 121%[ 9.6 ¥
Project Mgr. Totals for :| [ 403 | SLASKA, JIM | . S__42448759 [ 92
[ 42,525,345 $| 803,080 | 79 3,910,011
A Project Mgr. Total Length: MI $[ 43,251,836 [ 927 9§ 2,546,843
KM $[ 37,221,365 $| 42,695,221 $| 3,471,085 | 87%| 73%[ 99%| 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 55 of 69
| CONSTRUCTI ON REPORT | MCVSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 138,581,495 [ 3,050
$[ 134,568,246 $| 1,731,791 [ 20 $[ 12,484,103
$[ 140,313,287 | 3,070 3| 6,666,665
$[ 102,861,743 $[ 139,471,007 $[ 11,789,561 | 74%[ 57%[ 67%[ 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[07- AUG 06 |

District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 56 of 69

MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121,639 $ - 910 0 $ 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE mI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 257,223 8 $ 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 14,533,059 308 894,903
140 County: STILLWATER KM  TBD $] 6,509,407 $ 0 0| 46% 52% 22% 13.7 %
Claim Status: NONE 44 M
STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC | | 02/07/05 $ 493,926 45
2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $] 615052 $ 11,208 5 % 49,393
4588 710 000 03105 SYSTEMS [ ]wm  0915/05 $ 505,134 50 $ 92,009
410 County: YELLOWSTONE [ Jkm TBD $[ 484,920 $ 512,658 85904 | 95% 107%  86% 19 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | | 1asen.77d [ 379
$[ 14,275,237 $| 267521 | 13 9 1,774,294
A Project Mgr. Total Length: Mi $[ 15155291 [ 388 1,040,456
KM $[ 7,126,070 $[ 14,925,234 $| 1,853,700 | 48%| 58%[  32%[ 14.6%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER L] TBD $[ 2272186 $ - 10,930 0o % 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm TBD $ 2,383,335 45 $ 52,459
181 County: SWEET GRASS [ Jkm TBD $[ 23943 % 0 0 1% 22%  60% 219.1%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[07- AUG 06 |

District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 57 of 69

MCVSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04/20/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $[ 146,334 $ 0 0o % 26,785
4575 644 000 03803 [ ™ 04/13/06 $ 178,569 60 $ 30,551
411 County: YELLOWSTONE [ ]km TBD $[ 175527 $ 186,135 52,080 | 94% 59%  97% 17.4 %
Claim Status: NONE [ Iwm
NH-STPP 0002(709) MONTANA LINES, INC [ ] 04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0o $ 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ ]wm 0413006 $ 277,007 60 % 58,316
410 County: STATEWIDE [ ]km TBD s 275309 $ 344,510 84,750 | 80% 69%  97% 21.2 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ S 455578 &
$[ 418,227 | 9] o0 [ 0d 9 68,336
Proj. Count: $| 455576 | 60 88,867
$| 450,836 | 530,645 $| 136,830 | 85%| 63%| 97%[ 19.7 ¥4
BR 9048(11) EDWARD T COPPS CONST. x] 48213 [ [E]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.AGG.APPROACHES,PRESTRESSED [ 0 04/05/00 $[ 1,183,040 $ 90,578 13 % 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE Ml 03/18/02 $ 914,360 163 $ 202,131
221 County: STILLWATER KM 08/01/06 $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE M
STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] TBD $[ 1,749,696 $ 0 0o $ 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1,581,198 45 % 29,595
181 County: GOLDEN VALLEYMI[ | KM  TBD $[ 15810 $ 0 0 1% 19%  11% 187.2%
Claim Status: NONE [ Iwm
STPS 302-1(8)10 J T L GROUP INC - BILLINGS [ ] 02/06/06 $ 777,947 30
JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] TBD $ 830247 $ 0 0o $ 93,354
5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ Iwm TBD $ 777,947 30 % 11,691
181 County: YELLOWSTONE [ ]km TBD $[ 7780 % 0 0 1% 13%  17% 150.3%
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[07- AUG 06 |

District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 58 of 69

MCVSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-2(32)63 FOUR BEERS INC 1100094 [[E]  05/04/06 $ 1,030,555 0
CULVERT REPAIR - WEST OF HYSHA CULVERT REPLACEMENT,GRADE,GRAV 05/08/06 $[ 1,143,967 $ 0 0o $ 171,594
6160 032 000 15406 EL,PMS M TBD $ 1,030,555 0o $ 102,572
141 County: TREASURE KM  TBD $] 867,884 $ 0 0| 84% 60% NA 118 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | s 7063329 [ 330
$[ 7,597,359 $] 79648 [ 13 § 854,397
RIOJCOUNT: Project Mgr. Total Length: MI 3 7,142,971 [ 343 §| 487,315
KM $[ 2,311,856 $| 7,398,930 $| 961,972 | 31%| 51%| 80%[ 21.1%
Project Mgr.‘ 506 \ ‘KOSKI TOM \ Work Phone: 538-1326 | Cell Phone: S Email: \ tkoski@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 61-3(22)85 OMO CONSTRUCTION INC P[ 00061 [[E]  11/14/05 $ 651,996 45
2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $[ 605485 $ 0 0o $ 78,240
4718 022 000 02305 M TBD $ 651,996 45 3 93,506
310 County: FERGUS 129 KM  TBD $] 565287 $ 0 0| 87% 120%  93% 165 %
Claim Status: NONE mI
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 % 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm TBD $ 2,196,462 38 $ 267,061
111 County: GARFIELD [ dkvm TBD $] 2126227 $ 2,145,396 205681 | 99% 90%  99% 12.6 %
Claim Status: NONE M
NH 61-3(23)45 CENTURY COMPANIES INC P[ 00061 [[E]  03/06/06 $ 1,626,636 30
GRASS RANGE - NORTH OVERLAY & CRACKSEALING TBD $[ 1,708,460 $ 0 0o 3 211,463
4846 023 000 03206 M TBD $ 1,626,636 30 3 7,834
180 County: FERGUS KM TBD $[ 16,266 $ 0 0 1% 4% N/A 48.2 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 59 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P 00057 [ [E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 % 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 8 148,079
141 County: GARFIELD KM TBD $ 610,639 $ 569,023 153,637 | 107% 96%  93% 243 %
Claim Status: NONE M
STPP 81-1(15)36 CENTURY COMPANIES INC P 00081 [[E]  04/10/06 $ 919,728 30
JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $] 886819 $ 0 0o $ 91,973
5745 015 000 07306 ,PAVEMENT MARKINGS MI TBD $ 919,728 30 $ 39,290
181 County: FERGUS KM  TBD $] 737,670 $ 0 0| 8% 43% 150% 5.3 %
Claim Status: NONE M
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] o0s/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 137,431 14 % 283,255
3176 010 000 16405 [ Iwm TBD $ 2,969,984 134§ 383,529
120 County: FERGUS [ ]km TBD $[ 2,503,031 $ 0 0| 88% 135%  97% 153 %
Claim Status: COMPLETED [ Im
Project Mgr. Totals for :| [ 506 | KOSKI TOM | s ssoisoq [ 409
$[ 10,393,004 $| 4457960 | 55 9§ 1,026,134
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi $[ 8947303 [ 460 3 939,299
KM $[ 6,559,114 $| 8,745,332 $| 1,114,249 | 75%[ 84%[  93%[ 14.3%

Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS

\ Work Phone: 322-9061

Cell Phone: S Email: ‘

mlemmon@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 4 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED MI 11/18/05 $ 10,150,866 209 $ 1,140,969
140 County: SWEET GRASS KM TBD $[ 10,275,314 $ 10,291,513 $ 1,129,237 | 100% 101%  91% 11.1 %
Claim Status: COMPLETED V]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 07- AUG 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 60 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm 111805 $ 111,822 180 $ 14,993
140 County: SWEET GRASS [ dKM TBD $[ 103,098 $ 106,159 $ 40340 | 97% 37% 106% 14.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8904835 [ 189
$[ 8512476 8] 135783 [ 29 g 890,483
Proj. Count: $[ 10262688 | 209 $[ 1155962
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%| 11.1 4
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | s___8so4ssd [ 180
$[ 8512476 $] 1,357,853 [ 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,262,688 [ 209 1,155,962
KM $[ 10,378,412 $| 10,397,672 $| 1,169,577 | 1001%| 99%|  91%[ 11.1%

Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

\ Work Phone: 665-2774

Cell Phone: | 670-7889 Email: \

jmuhlbeier@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION ~ [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 0 0o $ 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ am TBD $ 5781911 180  $ 142,541
221 County: BIG HORN [ dKM TBD $] 1,764,253 $ 0 0| 31% 16% 28% 81 %
Claim Status: NONE mI
STPP 48-1(27)18 J T L GROUP INC - BILLINGS | | 12/12/05 $ 1,386,401 45
JCT I-94 - SOUTH COLD MILLING,PLANT MIX BITUMIN [ ] 06/15/06 $[ 1,494,578 $ 0 0o $ 166,369
5189 027 000 05A05 OUS SURF,STRIPING,SEAL & COVER [ Iwm TBD $ 1,386,401 45 $ 43,232
181 County: YELLOWSTONE [ kM TBD $] 1,268,474 $ 0 0| 91% 26% 67% 3.4 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-2(31)67 PRINCE INC 1] 00094 [[E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ 67 TBD $[ 4,627,716 $ 216,535 0o % 393,473
5498 031 000 07A05 STRIPING M TBD $ 4,151,267 45 3 19,887
180 County: TREASURE KM  TBD $[ 39,348 $ 0 $ 0 1% 5%  73% 50.5 %
Claim Status: NONE mI
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 [ [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633,699 $ 0 0o $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 $ 72,513
NEVILLE-GARY 657-0232 180 County: BIG HORN KM  TBD $[ 884,259 $ 0 $ 0| 123% 101% 100% 8.2 %
Claim Status: NONE M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0o 3 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION M TBD $ 2,316,255 7% 131,124
181 County: BIG HORN KM TBD $[ 2435246 $ 2,443,899 $ 146,634 | 100% 89% 100% 5.4 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 10105 ‘ s__soered |7
$[ 2,628,233 | $| q | 0 303,673
Proj. Count: $ 3086738 | 79 $[ 203,637
$[ 3,319,501 $[ 3,164,380 $| 218,682 | 105%| 93%| 100/%| 6.1 %
STPS 310-2(10)34 JT L GROUP INC - BILLINGS S[ 00310 [ [E]  02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV 07/10/06 $] 1,130,683 $ 0 0o % 138,925
5199 010 000 21106 ER M TBD $ 1,157,709 30 8 17,138
181 County: MUSSELSHELL KM  TBD $[ 164,464 $ 0 $ 0| 14% 12%  43% 104 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . S__1s2o7400 [ 37g
[ 14,646,029 $| 216,535 | 0 1,869,727
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 15514024 [ 375 9§ 426,435
KM $[ 6,556,040 $| 15,425,134 $| 1,784,736 | 43%| 24| 54| 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: @ Cell Phone: Email: ‘ prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1] 00090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 0 0o $ 653,940

4444 154 000 01506 APPROACH WORK [ awm TBD $ 3,680,245 0o $ 24,337
230 County: YELLOWSTONE [ dKvM TBD $] 751,319 $ 0 0| 20% 4% NA 3.2 %
Claim Status: NONE M

STPP 81-1(13)27 CENTURY COMPANIES INC P[ 00081 [[E]  03/06/06 $ 1,150,599 50

EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO TBD $[ 1,251,819 $ 0 0 138,072

4888 013 000 02206 VER,REVISE BRIDGE RAIL mi TBD $ 1,150,599 50 47,674
181 County: FERGUS KM  TBD $[ 782,466 $ 0 0| 68% 35% 72% 6.1 %
Claim Status: NONE M

BR 9033(14) WINKLER CONSTRUCTION X[ 33108 [ [E]  05/09/05 $ 169,601 60

HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0 25,440

4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dm  05/12/06 $ 169,601 60 101,242
222 County: MUSSELSHELL [ OKM TBD $[ 162,948 $ 0 0| 9% 398% 102% 62.1 %
Claim Status: NONE M

BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 [ [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2363327 $ 0 0 335,684

3436 027 000 03705 ROAD WORK [ dgm TBD $ 2,237,804 120 244,122
221 County: BIG HORN [ dkv TBD $[ 2,003,163 $ 0 0| 9% 73% 77% 12.2 %
Claim Status: NONE M

BR 568-1(13)0 SLETTEN CONSTRUCTION CO s oose8 | [E]  10/06/03 $ 2,634,549 180

BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .024 11/19/03 $[ 2,483,677 $ 67,430 3 316,146

4004 013 000 04103 CTURE & APPROACHES Ml 10/28/05 $ 2,701,979 183 316,457
221 County: YELLOWSTONE KM  TBD $] 2640779 $ 2,999,252 395523 | 88% 80%  99% 12 %
Claim Status: NONE .026 MI

IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1] 00094 [ [E]  10/06/03 $ 731,588 180

POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $] 832694 $ 0 0 87,791

4574 064 000 04103 UMNIOUS SURFACING Ml 10/28/05 $ 731,588 180 200,313
310 County: YELLOWSTONE KM  TBD $ 697,189 $ 731,588 234,109 | 95% 86% 101% 28.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04103 s__aaseas] [ 18
$[ 3,316,371 | $| 67,430 | 3 3 403,937
Proj. Count: $[ 3433567 | 183 8| 516,770
$[ 3,337,968 $| 3,730,840 $| 629,632 | 89%| 82%| 99%]| 15.5 ¥
BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90
D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION [ ] 03/28/06 $] 527,266 $ 7,000 1 134,417
4678 745 000 04C05 [ Iwm TBD $ 903,116 91 27,696
232 County: VARIES [ ]km TBD $] 407,734 $ 0 0| 46% 21% 5% 6.8 %
Claim Status: NONE [ Iwm
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364
140 County: CARBON 274 KM 00/27/04 $] 441,189 $ 0 0| 89% 115% N/A 155 %
Claim Status: NONE M
BR 9023(13) SLETTEN CONSTRUCTION COMPANY X[ 23311 [ [E]  03/06/06 $ 515,523 90
JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $[ 568303 $ 0 0 61,862
4542 013 000 13206 [ dm TBD $ 515,523 90 58,901
221 County: JUDITH BASIN [ OKM TBD $[ 280,873 $ 0 0| 54% 95%  54% 21 %
Claim Status: NONE MI
BR 9002(30) EDWARD T COPPS CONST. x] 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 s 379410 $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ dwm  1015/03 $ 417,884 78 114,798
221 County: BIG HORN [ d KM 08/0L/06 $[ 410,004 $ 422,982 143814 | 97% 80% 121% 28 %
Claim Status: NONE [ &g wm
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] oe/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 $ 4,000 0 11,773
4961 001 000 17502 [ dmMm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 10110002 $[ 79078 $ 0 0| 101% 0% 50% NIA
Claim Status: NONE [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | s__12.967437 [ 699
$[ 13,461,444 $] 100,202 | 7§ 1,876,227
Proj. Count: Project Mgr. Total Length: M $[ 13087639 [ 702 g 1,203,904
KM $[ 8,656,741 $[ 13,379,010 $[ 2194241 [ 65%[ 59%[ 76%[13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P 00028 [[E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 4§ 06/15/05 $f  0Js 110,525 0 $ 2,886,254
5782 027 000 01F05 ] TBD $ 20,110,525 0o $ 937,960
140 County: CARBON KM  TBD $[ 15198870 $ 0 0| 76% 32% NA 6.2 %
Claim Status: NONE 56 MI
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC s[ 00416 [[E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 722,419 $ 0 0o 3 89,870
5746 012 000 05206 ,G'RAIL,PVMT MARKINGS [ .008 MI TBD $ 748,916 90 $ 7,851
181 County: BIG HORN,YELLOW:! KM TBD ${  6726% 0 0 1% 9% NA  116.7%
Claim Status: NONE M
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P[ 00037 [[E]  05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1,108,867 $ 0 0o 3 122,899
4844 029 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,117,267 90 % 10,903
181 County: BIG HORN,YELLOW:! KM TBD s 1177s$ 0 0 1% 9% NA 926 %
Claim Status: NONE M
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $] 1,462,479 $ 0 0o $ 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,496,781 90 % 11,218
181 County: BIG HORN,YELLOW:! KM  TBD $[ 15137 % 0 0 1% 7% NA 741 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 05206 ‘ s|_3:362964 o
$[ 3,293,760 | $| q | 0 3 377,415
Proj. Count: $[ 3362964 | 90 29,972
$| 33,630 $| 3,362,964 $| 377,415 1%[ 8% d%][ 89.1 %
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 |[E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ ¢ 06/15/05 $[ 675911 $ 0 0o % 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR Ml 09/21/05 $ 462,264 0 3 30,864
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM  TBD $[ 466233 $ 0 0| 101% 51%  95% 6.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS TBD $[ 1,762,581 $ 124,250 3 170,192
5501 013 000 11206 E BR.RAIL M TBD $ 1,826,171 48 27,230
181 County: CARBON KM  TBD $[ 17,020 $ 0 0 1% 16% NA 160 %
Claim Status: NONE M
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. Ss[ 00419 [[E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ 3 07/27/05 $[ 509,36 $ - 48,758 1 53,771
5183 011 000 13105 AVEMENT MARKINGS Ml 10/21/05 $ 399,337 31 57,046
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM  TBD $] 413,463 $ 0 0| 92% 106% 113% 13.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s__25or5244 [ 209
[ 6,241,613 $| 186,017 | 4 3§ 3,547,726
P T Project Mgr. Total Length: MI $[ 26161261 [ 209 $ 1,083,072
KM $[ 16,129,216 $| 25,975,244 $| 3,547,726 | 62%[ 31%| 33%| 6.7%
Project Mgr.‘ 508 \ ‘SHUPAK,TOM \ Work Phone: | 657-0271 | Cell Phone: Email: \ tshupak@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J & S CONSTRUCTION INC. U] 06904 | [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ 3 05/13/05 $] 249184 $ 0 0 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN Ml 10/05/05 $ 241,274 45 65,803
NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM  TBD $[ 210,407 $ 224,085 66,029 | 94% 100%  98% 313 %
Claim Status: NONE M
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4264852 $ 257,148 9 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,887,863 129 802,717
310 County: YELLOWSTONE KM TBD $[ 3872616 $ 3,834,141 843511 | 101% 95% 157 % 20.7 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 0 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES ] TBD $ 12,386,373 425 91,945
221 County: YELLOWSTONE KM  TBD $[ 1,143,147 $ 0 0 9% 5% N/A 8 %
Claim Status: NONE mI
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 [[E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER 05/15/06 $[ 1,196,304 $ 0 0 141,495
5213 008 000 09B05 ,BRIDGE RAIL MI TBD $ 1,179,118 45 55,616
180 County: YELLOWSTONE KM  TBD $] 788,181 $ 0 0| 67% 39% 73% 7.1 %
Claim Status: NONE M
Project Mgr. Totals for : ‘ ‘ 508 ‘ ‘SHUPAK,TOM ‘ . s|__ir437479 [ 639
[ 15,851,831 $| 257,148 | 9 3 2,432,608
I, el Project Mgr. Total Length: M $[ 17694628 [ 644 $[ 1,016,081
KM $ 6,014,351 $[ 17,623,717 $| 2,908,991 | 34%[ 39%| 43| 16.9%
Project Mgr.‘ 510 \ ‘UNASSIGNED \ Work Phone: - Cell Phone: Email: \ cfavero@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 3 08/20/01 $ 125063 $ 0 0 7,499
4731 002 000 10601 [ dwm  1018/01 $ 74,988 0 0
999 County: CARBON [ dKM 01/07/02 $[ 750873 0 0| 100% 0% N/A N/A
Claim Status: NONE [ dm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 | [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1593783 $ 0 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS ELECTR Ml 03/10/05 $ 1,732,222 63 269,608
181 County: YELLOWSTONE KM TBD $[ 1861783 % 1,858,965 353,203 | 100% 76% 116% 14.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $ 1,807,21 6
Project Mgr. Totals for : \ \ 510 \ ‘UNASSIGNED \ | g [ e
$[ 1,718,846 $| g | 3 3 146,077
. : ,
Proj. Count Project Mgr. Total Length: 359 M $| 1,807,219 | 63 9 269,608
KM $[ 1,936,865 $| 1,933,953 $| 360,702 | 100%| 759% 116%[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 112,862,298 [ 3,260
$[ 92,697,838 3| 2,010,720 | 133 $| 14,417,673
$[ 115,773,015 | 3,393 $ 7,622,132
$[ 65,668,667 $| 115,804,226 $[ 15895894 | 57%[ 48%[ 64%[ 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 873.252 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 640,120,096 [ 16,254
$[ 611,840,260 $| 16,649,798 | 623 $[ 66,992,272
$| 656,778,880 | 16,877 $[ 43,726,600
$[ 472,600,149 $| 653,285,166 $| 71,544,129 | 72%[ 61%|[ 55%| 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




